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GOVERNMENT OF ASSAM 

 PROJECT: ASSAM INLAND WATER TRANSPORT PROJECT 

REQUEST FOR BIDS NO. IN-IWT-338276-CW-RFB 
 

 

NATIONAL OPEN COMPETITIVE 

PROCUREMENT 
(Two-Envelope Bidding Process with e-Procurement) 

 

(FOR ITEM RATE/ADMEASUREMENT CONTRACTS) 
 

 

NAME OF WORK :  CONSTRUCTION OF TERMINAL AND RIVERINE 

INFRASTRUCTURE AT “NORTH-GUWAHATI” AND 

“UMANANDA” FERRY GHAT, ASSAM. (Guwahati 

Cluster) 

 

PERIOD OF SALE OF 

BIDDING DOCUMENT 

: FROM  17-02-2023 

  TO        17-03-2023 (Upto 14:00 hours) 
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PRE-BID MEETING1 

: DATE   28-02-2023 TIME  11-30  HOURS 
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OF BIDS 

: ASSAM INLAND WATER TRANSPORT DEVELOPMENT 

SOCIETY, (AIWTDS), NEAR ULUBARI FLYOVER, GUWAHATI – 

781007, ASSAM 

 

OFFICER INVITING 

BIDS 

 STATE PROJECT DIRECTOR, ASSAM INLAND WATER 

TRANSPORT DEVELOPMENT SOCIETY, AIWTDS 

 
 

16 February 2023  
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GOVERNMENT OF ASSAM 

PROJECT: ASSAM INLAND WATER TRANSPORT PROJECT 

   
REQUEST FOR BIDS (RFB) 

E-Procurement Notice 
(Two-Envelope Bidding Process with e-Procurement) 

  

 

NATIONAL OPEN COMPETITIVE PROCUREMENT 
 

Name of Project: Assam Inland Water Transport Project 

Contract Title:   Construction of Terminal and Riverine Infrastructure at “North-Guwahati” 

and “Umananda”  ferry Ghat, Assam. (Guwahati Cluster) 

Loan No./Credit No./ Grant No.: 9026-IN 

RFB Reference No.: IN-IWT-338276-CW-RFB 

Date: 16-02-2023 

 

 

1. The Government of India has received financing from the World Bank toward the cost of the 

Assam Inland Water Transport Project and intends to apply part of the proceeds toward 

eligible payments under the contract2 for construction of works as detailed below. 

 

2. Bidding will be conducted through national open competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 

Borrowers, July 2016, Revised November 2017, August 2018 and November 2020” 

(“Procurement Regulations”) and is open to all Bidders as defined in the Procurement 

Regulations. 

 

3. For submission of the Bid, the Bidder is required to have Digital Signature Certificate 

(DSC) of Class 3 Digital Signature and shall have at least signing-type Digital Signatures 

from one of the Certifying Authorities (CA) authorised by Government of India for issuing 

DSC. Bidders can see the list of licensed CAs from the link (www.cca.gov.in). Aspiring 

Bidders who have not obtained the user ID and password for participating in e-procurement 

in this Project may obtain the same from the website: www.assamtenders.gov.in. 

 

4. The Assam Inland Water Transport Development Society now invites online Bids from 

eligible Bidders for the construction of works detailed below in the table. The bidders may 

submit bids for any or all of the works indicated therein. Interested bidders may obtain 

further information and inspect the bidding document at the address given below during 

office hours. Bidders are advised to note the clauses on eligibility (Section I Clause 4) and 

minimum qualification criteria (Section III – Evaluation and Qualification Criteria), to 

 
 

http://www.assamtenders.gov.in/
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qualify for the award of the contract. In addition, please refer to paragraphs 3.14 and 3.15 of 

the “Procurement Regulations” setting forth the World Bank’s policy on conflict of interest. 

 

5. The bidding document is available online on www.assamtenders.gov.in,  

www.aiwtdsociety.in and www.iwtdirectorate.assam.gov.in from 17/02/2023 to 

17/03/2023 [upto 14:00 hours]. Bidders will be required to register on the website 

www.assamtenders.gov.in. The Bidders would be responsible for ensuring that any 

addenda available on the website is also downloaded and incorporated.  

 

6. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts 

must be submitted simultaneously online on www.assamtenders.gov.in on or before 14:00 

hours on 17-03-2023 and the ‘Technical Part’ of the bids will be publicly opened online on 

the same day at 16:00 hours, in the presence of the bidders designated representatives who 

wish to attend. The “Financial Part” shall remain unopened in the e-procurement system 

until the second public Bid opening for the financial part. Any bid or modifications to bid 

(including discount) received outside e-procurement system will not be considered. If the 

office happens to be closed on the date of opening of the bids as specified, the bids will be 

opened on the next working day at the same time and venue. The electronic bidding system 

would not allow any late submission of bids. 

 

7. All Bids must be accompanied by a bid securing declaration as per form provided in 

Annexure to Technical Forms- Bid Securing Declaration in the RFB. 

 

8. The Bidders are required to submit (a) original affidavit regarding correctness of 

information furnished with the Bid Document (b) Original Power of Attorney to Sign the 

Bid (c) Original Bid Securing Declaration as per the format to the Office of the Assam 

Inland Water Transport Development Society, (AIWTDS), Near Ulubari Flyover, 

Guwahati – 781007, Assam(hereinafter referred as “the Employer”) before the bid 

submission deadline, either by registered post/speed post/courier or by hand, failing which 

the Bids will be declared non-responsive and will not be opened.  

 

9. A pre-bid meeting will be held on 28/02/2023 at 11:30 hours at the office of Assam Inland 

Water Transport Development Society, (AIWTDS), Near Ulubari Flyover, Guwahati – 

781007, Assam to clarify the issues and to answer questions on any matter that may be 

raised at that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the Bidding 

Document. Bidders are advised to download the Bidding Document prior to the pre-bid 

meeting in order for the Bidders to have a good understanding of the scope of works under 

this contract for discussion and clarification at the pre-bid meeting. Bid Documents shall 

be available on https://assamtenders.gov, AIWTDS website https://www.aiwtdsociety.in/ 

and Directorate of Inland Water Transport Development website  

https://iwtdirectorate.assam.gov.in/. The interested bidders who wish to participate in the 

pre-bid meeting may send the name & email ids of the authorized representatives to this 

office email id: dir.iwtds-as@gov.in on or before 27/02/2023 by 1600 hours. The 

participants who wish to attend the virtual pre-bid meeting shall submit their queries (if 

any) before 27/02/2023. Virtual link will be provided from Assam IWTD Society to 

interested prospective bidders before the meeting. 

http://www.assamtenders.gov.in/
http://www.aiwtdsociety.in/
http://www.iwtdirectorate.assam.gov.in/
http://www.assamtenders.gov.in/
http://www.assamtenders.gov.in/
https://www.aiwtdsociety.in/
https://iwtdirectorate.assam.gov.in/
mailto:dir.iwtds-as@gov.in
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10. Other details can be seen in the bidding document. The Employer shall not be held liable for 

any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information 

not received by the bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 

11. The address for communication is as under:  

State Project Director,  

Assam Inland Water Transport Development Society (AIWTDS), 

Near Ulubari Flyover, Guwahati – 781007, Assam 

 

TABLE 

 

Package 

No 

Name of Work3 Bid 

Security 

(Rs.) 

Cost of 

Document 

(Rs.) 

Period of 

Completion 

Estimated 

cost of 

the 

Works 

(Rs.) 

1 2 3 4 5  

A) 

 

Construction of 

Terminal and Riverine 

Infrastructure at 

“North-Guwahati” and 

“Umananda”  ferry 

Ghat, Assam. 

(Guwahati Cluster) 

Bid 

Securing 

Declaration 

in the 

prescribed 

format. 

 

Nil  18 months 46.911 

crores 

 

 

 

 

     

Seal of office 

 

 
 

 

 

State Project Director,  

Assam Inland Water Transport Development Society,  

Near Ulubari Flyover, Guwahati – 781007, Assam 

  

 
3 
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this bidding document 

for the provision of Works as specified in Section VII, Works’ 

Requirements. The name, identification and number of lots 

(contracts) of this RFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa;  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is a 

working day of the Borrower. It excludes the Borrower’s 

official public holidays;  

(d)  the term “ES” means environmental and social (including 

Sexual Exploitation, and Abuse (SEA), and Sexual 

Harassment (SH)); 

(e)  “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

(i) “Sexual Exploitation” is defined as any actual or 

attempted abuse of position of vulnerability, differential 

power or trust, for sexual purposes, including, but not 

limited to, profiting monetarily, socially or politically 

from the sexual exploitation of another.   

(ii) “Sexual Abuse” is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions;   

(f)  “Sexual Harassment” “(SH)” is defined as unwelcome sexual 

advances, requests for sexual favors, and other verbal or 
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physical conduct of a sexual nature by the Contractor’s 

Personnel with other Contractor’s or Employer’s Personnel; 

(g)  “Contractor’s Personnel” is as defined in Sub-Clause 1 (ii) of the 

General Conditions of Contract; and 

(h)  “Employer’s personnel” is as defined in GCC Sub-Clause 1 (nn) 

of the General Conditions of Contract.  

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 

behaviors which constitute SH is attached to the Code of Conduct form 

in Section IV. 

 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called “the Bank”) in an 

amount specified in the BDS, toward the project named in the 

BDS. The Borrower intends to apply a portion of the funds to 

eligible payments under the contract(s) for which this bidding 

document is issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the loan account for the purpose of any 

payment to persons or entities, or for any import of goods, 

equipment, plant, or materials, if such payment or import is 

prohibited by a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the Loan 

(or other financing) Agreement or have any claim to the proceeds 

of the Loan (or other financing).  

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as 

set forth in the WBG’s Sanctions Framework, as set forth in 

Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and personnel, to permit 

the Bank to inspect all accounts, records and other documents 

relating to any initial selection process, prequalification process, 

bid submission, proposal submission, and contract performance 
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(in the case of award), and to have them audited by auditors 

appointed by the Bank. 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution subject to ITB 4.6, or any combination of 

them in the form of a joint venture (JV), under an existing 

agreement, or with the intent to enter into such an agreement 

supported by a letter of intent, unless otherwise specified in the 

BDS. In the case of a joint venture, all members shall be jointly 

and severally liable for the execution of the entire Contract in 

accordance with the Contract terms. The JV shall nominate a 

Representative who shall have the authority to conduct all business 

for and on behalf of any and all the members of the JV during the 

Bidding process and, in the event the JV is awarded the Contract, 

during contract execution. This authorization shall be evidenced by 

submitting a power of attorney signed by legally authorized 

signatories of all members. Unless specified in the BDS, there is 

no limit on the number of members in a JV. The joint venture 

agreement shall be registered in the place specified in BDS so as 

to be legally valid and binding on members. 

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have a conflict of interest shall be disqualified.  A Bidder may be 

considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 

(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager 

(Engineer) for the Contract implementation; 
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(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the project 

specified in the BDS ITB 2.1 that it provided or were 

provided by any affiliate that directly or indirectly controls, 

is controlled by, or is under common control with that firm; 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the loan) 

who: (i) are directly or indirectly involved in the preparation 

of the bidding document or specifications of the contract, 

and/or the Bid evaluation process of such contract; or (ii) 

would be involved in the implementation or supervision of 

such contract unless the conflict stemming from such 

relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of 

the contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV member) shall 

not participate in more than one Bid, except for permitted 

alternative Bids. This includes participation as a Subcontractor in 

other Bids. Such participation shall result in the disqualification of 

all Bids in which the firm is involved. A firm that is not a Bidder 

or a JV member may participate as a subcontractor in more than 

one Bid. 

 
4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 

the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be.  

This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or sub-consultants for any 

part of the Contract including related Services.  

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG’s Sanctions Framework as described in Section VI 

paragraph 2.2 d., shall be ineligible to be prequalified for, initially 

selected for, bid for, propose for, or be awarded a Bank-financed 

contract or benefit from a Bank-financed contract, financially or 

otherwise, during such period of time as the Bank shall have 
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determined. The list of debarred firms and individuals is available 

at the electronic address specified in the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 

Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision 

of the Employer.  

 
4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a 

Borrower, and is involved in the procurement), then exclusion of a 

firm or individual on the basis of ITB 4.8 (a) above by any country 

may be applied to that procurement across other countries 

involved, if the Bank and the Borrowers involved in the 

procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request.  

 

5. Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services.  



 13 

B. Contents of Bidding Document 

6. Sections of 

Bidding Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include 

all the sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 

by the Employer is not part of this bidding document. 

 
6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 

Employer is not responsible for the completeness of the bidding 

document, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the bidding document 

in accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer or downloaded from the 

official website specified in the ‘E-Procurement Notice’ shall 

prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the bidding document and to furnish with its 

Bid all information and documentation as is required by the 

bidding document. 

7. Clarification of 

Bidding 

7.1 The electronic bidding system specified in the BDS provides for 

online clarifications. A Bidder requiring any clarification on the 
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Document, Site 

Visit, Pre-Bid 

Meeting 

bidding document may notify the Employer online or raise its 

inquiries during the pre-Bid meeting if provided for in accordance 

with ITB 7.4. Clarifications requested through any other mode 

shall not be considered by the Employer. The Employer will 

respond to any request for clarification, provided that such request 

is received prior to the deadline for submission of Bids within a 

period specified in the BDS. Description of clarification sought 

and the response of the Employer shall be uploaded for 

information of all Bidders without identifying the source of 

request for clarification. Should the clarification result in changes 

to the essential elements of the bidding document, the Employer 

shall amend the bidding document following the procedure under 

ITB 8 and ITB 22.2. It is the bidder’s responsibility to check on 

the e-procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

  
7.4 If so specified in the BDS, the Bidder’s designated representative 

is invited to attend a pre-Bid meeting and/or a Site of Works visit. 

The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 
7.5 The Bidder is requested, to submit any questions only through the 

e-procurement portal, not later than one week before the meeting. 

Clarifications requested through any other mode shall not be 

considered by the Employer. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the source, 

and the responses given, together with any responses prepared 

after the meeting, will be uploaded online on e-procurement 

system. Any modification to the bidding document that may 

become necessary as a result of the pre-Bid meeting shall be made 
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by the Employer exclusively through the issue of an addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. It is the bidder’s responsibility to check on the e- 

procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the bidding document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the bidding document and 

shall be deemed to have been communicated to all the bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. It 

is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 
8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the Bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 
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(a) Letter of Bid – Technical Part prepared in accordance with 

ITB 12 and ITB 14; 

(b) Bid Security or Bid-Securing Declaration in accordance 

with ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 

accordance with ITB 13, the Technical Part of any 

Alternative Bid; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3, and in accordance with ITB 20.4 in case of a 

JV; 

(e) Bidder’s Eligibility: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 

16; 

(h) Construction methodology as detailed in Para 1.1 of 

Section III Evaluation Criteria;   

(i) Contractor Registration certificate (as per RFB); and   

(j) any other document required in the BDS. 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Completed Schedules including priced Bill of Quantities in 

accordance with ITB 12 and ITB 14, as specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to the 

Bid price. Where material financial information related to the Bid 

price is contained in the Technical Part the Bid shall be declared 

non-responsive. 
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11.5 In addition to the requirements under ITB 11.2, Bids submitted by 

a JV (where permitted) shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter of 

intent to execute a Joint Venture Agreement in the event of a 

successful Bid shall be signed by all members and submitted with 

the Bid, together with a copy of the proposed Agreement. 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid. 

12. Process of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial Part, 

Schedules including Bill of Quantities, and all documents listed 

under Clause 11, shall be prepared using the relevant forms 

furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no substitutes 

shall be accepted except as provided under ITB 20.3. All blank 

spaces shall be filled in with the information requested. 

12.2 Entire Bid including the Letters of Bid, Schedules and filled-up 

Bill of Quantities shall be submitted online on e-procurement 

system specified in ITB 7.1. Details and process of online 

submission of the tender and relevant documents are given in the 

website mentioned above. Scanned copies of documents listed in 

ITB Clauses 11 and 12.3 should also be uploaded on this website. 

12.3  Submission of Original Documents:  The bidders are required 

to separately submit (i) original payment documents towards the 

cost of bid document; and registration on e-procurement website 

(if applicable); (ii) original bid security or Bid-Securing 

Declaration in approved form; and (iii) original affidavit 

regarding correctness of information furnished with bid 

document, with the office specified in the BDS, before the Bid 

submission deadline, either by registered/speed post/courier or by 

hand, failing which the bids will be declared non-responsive and 

will not be opened. Hard copy of rest of the bid or any other 

document are not to be submitted. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 
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13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the bidding 

document must first price the Employer’s design as described in 

the bidding document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 

Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in Section 

VII, Works’ Requirements. The method for their evaluation will 

be stipulated in Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

–Financial Part and in the Schedules including Bill of Quantities 

shall conform to the requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works 

described in ITB 1.1 by filling in prices for all items of the Works, 

as identified in Section IV - Bidding Forms along with the total 

bid price (both in figures and words). The Bidder shall fill in rates 

and prices for all items of the Works described in the Bill of 

Quantities.  Items against which no rate or price is entered by the 

Bidder will not be paid for by the Employer when executed and 

shall be deemed covered by the rates for other items and prices in 

the Bill of Quantities. Corrections if any, in the bid can be carried 

out by editing the information before electronic submission on e-

procurement portal. 

 
14.3 The price to be quoted in the Letter of Bid – Financial Part, in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 
14.4 The Bidder shall quote any discounts and indicate the 

methodology for their application in the Letter of Bid – Financial 

Part in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 
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Contract shall specify in their Bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with ITB 

14.4, provided the Bids for all lots (contracts) are opened at the 

same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the deadline for 

submission of Bids, shall be included in the rates and prices and 

the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in terms 

of the Government of India’s relevant Notifications as per the 

declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/construction equipment for which certificate is required is 

Nil. 

To the extent the Employer determines the quantities indicated 

therein are reasonable keeping in view the quantities in bill of 

quantities, construction program and methodology, the 

certificates will be issued within 60 days of signing of the contract 

and no subsequent changes will be permitted. In case of materials 

pertaining to Variation items and quantities, the certificate shall 

be issued only on request from the Contractor when in need and 

duly certified by the Project Manager. 

No certificate will be issued for items where no quantity/capacity 

of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for 

materials/construction equipment to be bought for the work, the 

bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 

India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 
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condition by the bidder which makes the bid subject to 

availability of tax/duty exemption for materials/construction 

equipment or compensation on withdrawal of any variations to 

the said exemptions will be treated as non-responsive and 

rejected. 

Any delay in procurement of the construction equipment/ 

machinery/goods as a result of the above shall not be a cause for 

granting any extension of time. 

15. Currencies of Bid 

and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

  

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical Part 

of the Bid, including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in 

Section IV, Bidding Forms, in sufficient detail to demonstrate the 

adequacy of the Bidders’ proposal to meet the work’s 

requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, the 

Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, Bidding 

Forms. 

 
 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for 90 days or for the Bid Validity period 

specified in the BDS. The Bid Validity period starts from the date 

fixed for the Bid submission deadline (as prescribed by the 

Employer in accordance with ITB 22.1). A Bid valid for a shorter 

period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses 

shall be made in writing. If a Bid Security is requested in 

accordance with ITB 19, it shall also be extended for forty five 

(45) days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its Bid Security. 
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A Bidder granting the request shall not be required or permitted 

to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period, the Contract 

price shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the BDS;  

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of the Technical Part of its Bid, 

either a Bid-Securing Declaration or a Bid Security as specified 

in the BDS, in original form and, in the case of a Bid security, for 

the amount specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in Section 

IV, Bidding Forms. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized or 

Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be submitted 

using the Bid Security Form included in Section IV, Bidding 

Forms. The form must include the complete name of the Bidder. 

The Bid Security shall be valid for forty-five (45) days beyond the 

original validity period of the Bid, or beyond any period of 

extension if requested under ITB 18.2. 

 
19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 

to ITB 19.1, any Bid not accompanied by a substantially 
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responsive Bid Security or Bid Securing Declaration shall be 

rejected by the Employer as non-responsive.  

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder’s signing the Contract and 

furnishing the Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security pursuant 

to ITB 50. 

 
19.6 The Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security and if 

required in the BDS, the Environmental and Social (ES) 

Performance Security. 

 
19.7 The Bid Security may be forfeited or the Bid-Securing 

Declaration executed: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 

the period of Bid validity specified by the Bidder on the 

Letter of Bid - Technical Part and repeated in Letter of Bid 

- Financial Part, or any extension thereto provided by the 

Bidder; or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 50. 

 
19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 

in the name of the JV that submits the Bid. If the JV has not been 

constituted into a legally enforceable JV, at the time of Bidding, 

the Bid Security or the Bid-Securing Declaration shall be in the 

names of all future members as named in the letter of intent 

mentioned in ITB 4.1 and ITB 11.2.  

 
19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 

and: 

(a) if a Bidder withdraws its Bid during the period of Bid 

validity specified by the Bidder in the Letters of Bid or any 

extended date provided by the Bidder; or 
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(b) if the successful Bidder fails to: sign the Contract in 

accordance with ITB 49; or furnish a Performance Security 

and if required in the BDS, the Environmental and Social 

(ES) Performance Security in accordance with ITB 50; 

 the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of time 

as stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 

Bids which is confidential to their business.   

 
20.3 The Bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be uploaded along 

with the Bid. The name and position held by each person signing 

the authorization must be typed or printed below the signature. 

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 

representative of the JV on behalf of the JV, and so as to be legally 

binding on all the members as evidenced by a power of attorney 

signed by their legally authorized representatives. Documents 

establishing authority to sign the bid on behalf of the JV shall be 

uploaded along with the bid.  

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialled by the person signing the Bid. 

D. Online Submission and Opening of Bids 

21. Preparation of 

Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Request for Bids under this 

Project is published on this website. Any citizen or prospective 

bidder can logon to this website and view the Request for Bids 

and can view the details of works for which bids are invited. A 

prospective bidder can submit its bid online; however, the bidder 

is required to have enrolment/registration in the website, and 

should have valid Digital Signature Certificate (DSC) in the form 

of smart card/e-token obtained from any certifying agency 

authorised by the Government of India (for class of DSC 

specified in BDS). The bidder should register in the website using 

the relevant option available. Then the Digital Signature 
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registration has to be done with the e-token, after logging into the 

website. The bidder can then login the website through the 

secured login by entering the password of the e-token & the user 

id/ password chosen during registration. After getting the bid 

schedules, the Bidder should go through them carefully and 

submit the specified documents, along with the bid, otherwise the 

bid will be rejected.  

 
21.2 The completed bid comprising of documents indicated in ITB 12, 

should be uploaded on the e-procurement portal along with 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

 21.3 All the documents are required to be signed digitally by the 

bidder. After electronic online bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded online 

no later than the date and time specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations of 

the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement portal, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 
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option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2  Bids requested to be withdrawn in accordance with ITB 24.1 shall 

not be opened. 

 24.3  No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of 

the period of Bid validity specified by the Bidder on the Letter of 

Bid or any extension thereof. This will result in the forfeiture of 

the Bid Security pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 

Technical Parts of 

Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline, at the date, time and place specified in 

the BDS, in the presence of Bidders’ designated representatives 

and anyone who chooses to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall remain 

unopened in the e-procurement system, until the subsequent public 

opening, following the evaluation of the Technical Parts of the 

Bids. In all cases, original documents submitted as specified in 

ITB 12.3 shall be first scrutinized, and Bids that do not comply 

with the provisions of ITB 12.3 will be declared non-responsive 

and will not be opened. Thereafter, bidders’ names, the presence 

or absence of a Bid Security or Bid Securing Declaration, if one 

was required, alternative bids – technical parts, if any, and such 

other details as the Employer may consider appropriate will be 

notified, online by the Employer at the time of bid opening.  

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids, and 

technical parts of Alternative Bids if any, that are opened at technical 

Bid opening shall be considered further for evaluation. 
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F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

In cases where ITB 45 is not applicable, such information shall 

not be disclosed until Notification of Award is transmitted in 

accordance with ITB 47. 

 
26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result in 

the rejection of its Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall do 

so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid giving a 

reasonable time for a response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

Bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the Bids, in accordance with ITB 36. 

 
27.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 
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(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. Nonmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer may 

waive any nonconformities in the Bid which do not constitute a 

material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the Bid. Failure of the Bidder to comply with the 

request may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the 

Bid Price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or 

nonconforming item or component in the manner specified in the 

BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted.  

31. Determination of 

Responsiveness  

31.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11.  

31.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 
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(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works’ Requirements have 

been met without any material deviation, reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive Bid 

- Technical Parts meet the qualifying criteria specified in Section 

III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall be 

rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, or 

omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder 

to qualify for the Works unless their specialized parts of the Works 

were previously designated by the Employer in the BDS as can be 

met by subcontractors referred to hereafter as ‘Specialized 

Subcontractors’, in which case, the qualifications of the Specialized 

Subcontractors proposed by the Bidder may be added to the 

qualifications. 
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33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for 

their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information:  

 (a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date, time, and location for public 

opening of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time and location for public opening 

of the Financial Parts of the Bids, as specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of the 

Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend, and 

this could also be viewed by the bidders online. The bidder’s 

names, the Bid prices, per lot (contract) if applicable, including 

any discounts and Alternative Bid - Financial Part if any, and such 

other details as the Employer may consider appropriate, will be 

notified online by the Employer at the time of bid opening.   
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In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day.  

 34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation.  

I. Evaluation of Financial Parts of Bids 

35. Evaluation of 

Financial Parts  

35.1 To evaluate the Financial Part, the Employer shall consider the 

following:  

 (a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities for 

admeasurement contracts, but including Daywork4 items, 

where priced competitively; 

 (b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2      The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3   If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the 

lowest evaluated cost of the contract combinations, including any 

discounts offered in the Letter of Bid – Financial Part, is specified 

in Section III, Evaluation and Qualification Criteria 
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36. Correction of 

Arithmetical 

Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 

between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price 

shall prevail and the total price shall be corrected; 

(b) if there is an error in a total corresponding to the addition 

or subtraction of subtotals, the subtotals shall prevail and 

the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, 

the amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject 

to (a) and (b) above.  

 36.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited in accordance with ITB Sub-Clause 19.7. 

37. Conversion to 

Single Currency  

37.1 Not used.  

38. Margin of 

Preference 

38.1 Not applicable. 

39. Comparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated costs of all responsive 

and qualified Bids to determine the Bid that has the lowest 

evaluated cost. 

40. Abnormally Low 

Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other constituent elements of the Bid, appears 

unreasonably low to the extent that the Bid price raises material 

concerns as to the capability of the Bidder to perform the Contract 

for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed price 

analyses of its Bid price in relation to the subject matter of the 

contract, scope, proposed methodology, schedule, allocation of risks 

and responsibilities and any other requirements of the bidding 

document. 

40.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 
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perform the Contract for the offered Bid Price, the Employer shall 

reject the Bid.  

41. Unbalanced or 

Front-Loaded 

Bids 

41.1 If the Bid for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front-loaded, the Employer may require the Bidder 

to provide written clarifications. Clarifications may include 

detailed price analyses (with breakdown of unit rates) to 

demonstrate the consistency of the Bid prices with the scope of 

works, proposed methodology, schedule and any other 

requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price analysis 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid without any additional Performance Security; 

or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level not 

exceeding twenty percent (20%) of the Contract Price to 

protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract; or 

(c) reject the Bid if the risk cannot be mitigated through 

additional performance security.  

42. Most 

Advantageous Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous 

Bid is the Bid of the Bidder that meets the Qualification Criteria 

and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. Employer’s Right 

to Accept Any 

Bid, and to Reject 

Any or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and 

to annul the Bidding process and reject all Bids at any time prior 

to Contract Award, without thereby incurring any liability to 

Bidders. In case of annulment, all documents submitted and 

specifically, Bid securities, shall be promptly returned to the 

Bidders. 

44. Standstill Period 44.1 Standstill Period shall not apply. 

 

45. Notice of Intention 

to Award  

45.1 Not used. 
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J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid as specified in ITB 

42. 

47. Notification of 

Award 

47.1 Prior to the expiration of the Bid Validity Period, the Employer 

shall transmit the Letter of Acceptance to the successful Bidder. 

The Letter of Acceptance shall specify the sum that the Employer 

will pay the Contractor in consideration of the execution of the 

contract (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”). 

47.2  Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the following 

information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope. 

 

 
47.3 The Contract Award Notice shall be published on a National 

website (GoI website http://tenders.gov.in or GoI Central Public 

Procurement Portal https://eprocure.gov.in/cppp/) or on the 

Employer’s website (http://iwtdirectorate.assam.gov.in & 

www.aiwtdsociety.in) , and on the e-procurement system 

(www.assamtenders.gov.in)  

 
47.4 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

48. Debriefing by the 

Employer 

48.1 Not used. 

https://eprocure.gov.in/cppp/
http://iwtdirectorate.assam.gov.in/
http://www.aiwtdsociety.in/
http://www.assamtenders.gov.in/
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49. Signing of 

Contract 

49.1 Promptly upon Notification of Award, the Employer shall prepare 

the Contract Agreement, and keep it ready in the office of the 

Employer for the signature of the Employer and the successful 

Bidder, within 21 days following the date of Letter of Acceptance. 

The Contract Agreement shall incorporate all agreements 

between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with ITB Clause 50 and revised construction 

methodology; (b) if the successful bidder is a JV, it shall also 

furnish the JV agreement duly signed by all the members, if it had 

submitted only a letter of intent to execute the JV agreement along 

with the bid; and (c) shall sign, date and return the Agreement to 

the Employer along with the documents stated at (a) and (b) 

above. 

50. Performance 

Security 

50.1 Within twenty-one (21) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with the General Conditions of Contract, subject to 

ITB 41.2 (b), using for that purpose the Performance Security and 

ES Performance Security Forms included in Section X, Contract 

Forms. The performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security of a Joint 

Venture shall be in the name of the Joint Venture specifying the 

names of all members. 

 
50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security or to sign 

the Contract Agreement shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security. In that 

event the Employer may award the Contract to the Bidder offering 

the next Most Advantageous Bid.  

50.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB Clause 50.1, the Employer shall promptly notify 

the name of the winning bidder to each unsuccessful bidder and 

shall discharge the Bid Securities of the bidders pursuant to ITB 

Clause 19.5 and 19.6. 
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51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily fee 

specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 

Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Request for Bids is: One  

The Employer is: Assam Inland Water Transport Development Society  

The reference number of the Request for Bids (RFB) is:  

                                                                       IN-IWT-338276-CW-RFB 

The name of the RFB is: Construction of Terminal and Riverine 

Infrastructure at “North-Guwahati” and “Umananda” ferry Ghat, Assam 

(Guwahati Cluster). 

 

The number and identification of lots (contracts) comprising this RFB is: 

The Work is not divided into lots 

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is: Government of India. The sub-Borrower is the 

Government of Assam.  

Loan or Financing Agreement amount: US$ 107 million. 

The name of the Project is: Assam Inland Water Transport Project. 

ITB 4.1 Bids from Joint ventures are acceptable. 

Where Joint Ventures are permitted: 

(a) Maximum number of members in the Joint Venture (JV) shall be: Two  

(b) Place where the agreement to form JV to be registered is Anywhere In 

India. 

(c) A statement to the effect that all members of the joint venture shall be 

jointly and severally liable for the execution of the entire Contract in 

accordance with the Contract terms, shall be included in the authorization 

nominating a Representative or member in charge, as well as in the Bid 

and in the Agreement [in case of a successful bid]. 

(d) The joint venture agreement should define precisely the division of 

assignments to each member of JV. All members of JV should have active 

participation in the execution during the currency of the contract. This 
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should not be varied/ modified subsequently without prior approval of the 

Employer. 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr.  

  

B.  Contents of Bidding Document 

ITB 7.1 Electronic – Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: Assam Government eProcurement System 

(https://assamtenders.gov.in). 

Requests for clarification should be received by the Employer no later 

than: 14 days prior to the deadline for submission of bids. 

ITB 7.4 A Pre-Bid meeting shall take place.   

Date: 28-02-2023 

Time: 11:30 hours 

Place: Assam Inland Water Transport Development Society, (AIWTDS), 

Near Ulubari Flyover, Guwahati – 781007, Assam 

(For better understanding of the project, prospective bidders may visit the 

proposed construction site before submission of bid with prior intimation 

to Assam IWTD Society.) 

ITB 8.2 Email notifications regarding Addenda are not automatically sent to those 

Bidders who have started working on the tender. 

C.  Preparation of Bids 

ITB 11.2 (j) The Bidder shall submit the following additional documents in its Bid:  

(i) Contractor Registration certificate on e-procurement system as per RFB, 

if applicable 

(ii) Code of Conduct for Contractor’s Personnel (ES) 

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 

Personnel (as defined in Sub-Clause 1 (ii) of the General Conditions of 

Contract), to ensure compliance with the Contractor’s Environmental and 

Social (ES) obligations under the Contract. The Bidder shall use for this 

purpose the Code of Conduct form provided in Section IV.  No substantial 

modifications shall be made to this form, except that the Bidder may 

introduce additional requirements, including as necessary to take into 

account specific Contract issues/risks. 

Management Strategies and Implementation Plans (MSIP) to manage 

the (ES) risks 

http://www.worldbank.org/debarr.
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The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks: 

• Traffic Management Plan to ensure safety of local communities from 

construction traffic; 

• Water Resource Protection Plan to prevent contamination of 

drinking water; 

• Boundary Marking and Protection Strategy for mobilization and 

construction to prevent offsite adverse impacts; 

• Strategy for obtaining Consents/Permits prior to the start of relevant 

works such as opening a quarry or borrow pit; 

• Sexual Exploitation, and Abuse (SEA) prevention and response 

action plan.  

ITB 11.3 (b) The following schedules shall be submitted with the bid: Priced Bill of 

Quantities. 

ITB 11.3 (d) The Bidder shall submit the following additional documents in its Bid: 

None. 

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 

portal along with the relevant required documents. For this purpose, the 

bidders shall fill up online, the forms that are available for online filling on 

the e-portal. The rest of the forms shall be download by the bidders and 

filled up. The filled up pages shall then be scanned and uploaded on the e-

procurement portal along with the scanned copies of the supporting 

documents.  

ITB 12.3 For submission of original documents, the Employer’s address is:  

Attention: State Project Director  

Street Address: Assam Inland Water Transport Development Society, 

(AIWTDS)  

Floor/ Room number: Near Ulubari Flyover  

City: Guwahati, Assam  

PIN/Postal Code: 781007  

Country: INDIA 

ITB 13.1 Alternative Bids shall not be permitted.  

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Not Applicable 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not Applicable  

ITB 14.5 The prices quoted by the Bidder shall be subject to adjustment during the 

performance of the Contract.   
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The adjustment of contract price, if provided, will be done in accordance 

with GCC Clause 49 and corresponding provisions under PCC and 

Appendix 2 to PCC. 

ITB 18.1 The Bid validity period shall be 120 days.  

ITB 18.3 (a) The Bid price shall be adjusted by the following factor: 6 % per annum (for 

fixed price contracts).  

ITB 19.1 A Bid-Securing Declaration shall be required. 

ITB 19.3 (d) Other types of acceptable securities are: None. 

ITB 19.9 The Borrower may declare the Bidder ineligible to be awarded a contract 

by the Employer for a period of three (3) years.  

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

Legally valid Power of Attorney is required to demonstrate the authority of 

the signatory to sign the Bid; and 

(b) In the case of Bids submitted by an existing or intended JV, if permitted 

as per ITB 4.1, the authorization shall be evidenced by a Power of Attorney 

signed by legally authorized signatories of all the members. 

D. Online Submission and Opening of Bids 

ITB 21.1  

 

Class of DSC required is Class 3. 

ITB 22.1  

 

The deadline for uploading the Bids is:  

Date:  17-03-2023 

Time: 14:00 hours    

ITB 24.1 Re-submission of the bid is allowed, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place at:  

Street Address: Assam Inland Water Transport Development Society, 

(AIWTDS)  

Floor/Room number: Near Ulubari Flyover  

City: Guwahati, 781007  

Country: INDIA 

  

Date: 17-03-2023 

Time: 16:00 hours  
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F. Evaluation of Bids – General Provisions 

ITB 29.3 

 

The adjustment shall be based on the highest price of the item or component 

as quoted in other substantially responsive Bids, subject to a maximum of 

the estimated price of the item. If the price of the item or component cannot 

be derived from the price of other substantially responsive Bids, the 

Employer shall use its best estimate. 

G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time the Employer does not intend to execute certain specific parts 

of the Works by subcontractors selected in advance. 

ITB 33.2 The parts of the Works for which the Employer permits Bidders to propose 

Specialized Subcontractors are designated as follows: Not Applicable. 

ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 10 % of the total contract amount or 10 % of 

the volume of work.  

(b) Bidders planning to subcontract more than 10% of total volume of work 

shall specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience. The qualification and experience of the sub-

contractors must meet the minimum criteria for the relevant work to be sub-

contracted failing which such sub-contractors will not be permitted to 

participate. 

(c) Subcontractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

[Note-Work should not be split into small parts and sub-contracted]. 

H. Public Opening of Financial Parts 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, 

the Employer will notify all Bidders of the date, time, and location of the 

public opening of Financial Parts. 

The online bid opening of Financial Parts of Bids shall take place at:  

Same location as Bid opening of Technical Parts of Bids 

 

Date & Time : Will be intimated to bidders after evaluation of 

Technical Bids. 

 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website Assam Government 

eProcurement System (https://assamtenders.gov.in). 

https://assamtenders.gov.in/
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I. Evaluation of Bids - Financial Parts 

ITB 40.2 Provisions related to Abnormally Low Bids do not apply 

J. Award of Contract 

ITB 50.1 and 

50.2 

 

The successful Bidder shall also be required to submit an Environmental 

and Social (ES) Performance Security. 

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified in GCC/ PCC 54. 

ITB 51 The Adjudicator proposed by the Employer is: Will be finalized after due 

discussion with the selected bidder.  

 

The daily fee for this proposed Adjudicator shall be: Rs. 10,000 per day.   

 

The biographical data of the proposed Adjudicator is as follows:  

 NA 
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 

Bidders through post-qualification. No other factors, methods or criteria shall be used other 

than specified in this bidding document. The Bidder shall provide all the information requested 

in the forms included in Section IV, Bidding Forms. 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include  

 

(i) an assessment of the Bidder's technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing, and quality control/ assurance in sufficient detail and 

fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements.  

 

For this purpose the Bidder should also submit: 

 

A detailed note outlining its proposed methodology and program of construction 

including Contractor’s Environmental and Social, Health Management Strategies and 

Implementation Plans (ES-MSIP), backed with equipment, materials and manpower 

planning and deployment, duly supported with broad calculations and quality control 

system/assurance procedures proposed to be adopted, justifying their capability of 

execution and completion of the work as per technical specifications within the 

stipulated period of completion as per milestones. 

 

(ii)  an assessment of the details of subcontracting elements of works amounting to 

more than 10% of the bid price; for each element proposed to be sub-contracted furnish 

details whether the identified Sub-contractor possesses the required qualifications and 

experiences to execute that element satisfactorily. [Work should not be split into small 

parts and sub-contracted].  

 

(iii) Bidders shall submit an undertaking from each proposed subcontractor to confirm 

that they have read, understand and will comply with the ES obligations and code of 

conduct for Contractor’s Personnel. 

 

1.2 Alternative Technical Solutions for specified parts of Works (ITB 

13.4) – Not Applicable 

 

1.3 Specialized Subcontractors: Not Applicable 
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2.1  Qualification Criteria 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 

Criteria. Requirements not included in the text below shall not be used in the evaluation of 

the Bidder’s qualifications. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

1. Eligibility 

1.1 Nationality Nationality in 

accordance with ITB  

4.4 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of 

interest in accordance 

with ITB  4.2 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A Letter of Bid 

1.3 Bank 

Eligibility 

Not having been 

declared ineligible by 

the Bank, as 

described in ITB 4.5. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Letter of Bid 

1.4  State-owned 

enterprise or 

institution of 

the Borrower 

country 

Meets conditions of 

ITB  4.6 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been 

excluded as a result 

of prohibition in the 

Borrower’s country 

laws or official 

regulations against 

commercial relations 

with the Bidder’s 

country, or by an act 

of compliance with 

UN Security Council 

resolution, both in 

accordance with ITB 

4.8 and Section V. 

Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 

N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

2. Historical Contract Non-Performance 

2.1 History of Non-

Performing 

Contracts 

Non-performance of 

a contract5 did not 

occur as a result of 

contractor default 

since 1st January 

2018.  

Must meet 

requirement7 & 8   

Must meet 

requirements 

Must meet 

requirement6  

N/A Form CON-2 

2.2 Suspension 

Based on 

Execution of 

Bid/ Proposal 

Securing 

Declaration by 

the Employer 

or withdrawal 

of the Bid 

within Bid 

validity period 

Not under suspension 

based on execution 

of a Bid/ Proposal 

Securing Declaration 

pursuant to ITB 4.7 

or withdrawal of the 

Bid pursuant ITB 

19.9 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Letter of Bid 

2.3 Pending 

Litigation 

Bidder’s financial 

position and 

prospective long-

term profitability 

sound according to 

criteria established in 

3.1 below and 

Must meet 

requirement  

N/A Must meet 

requirement  

N/A Form CON – 2 

 

 
5 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Non-performance shall not include contracts where Employer’s decision was overruled by the dispute resolution mechanism. Non-performance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
6 This requirement also applies to contracts executed by the Bidder as JV member. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

assuming that all 

pending litigation 

will be resolved 

against the Bidder 

2.4 Litigation 

History 

No consistent history 

of court/arbitral 

award decisions 

against the Bidder7 

since 1st January 

2018 

Must meet 

requirement  

Must meet 

requirement 

Must meet 

requirement  

N/A Form CON – 2  

2.5 Declaration: 

Environmental 

and Social 

(ES) past 

performance 

Declare any civil 

work contracts that 

have been suspended 

or terminated and/or 

performance security 

called by an 

employer for reasons 

of breach of 

environmental, or 

social (including 

Sexual Exploitation, 

and Abuse) 

contractual 

obligations in the 

past five years8.  

Must make the 

declaration. 

Where there are 

Specialized 

Sub-

contractor/s, the 

Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

N/A 

Each must make the 

declaration. Where 

there are Specialized 

Sub-contractor/s, the 

Specialized Sub-

contractor/s must 

also make the 

declaration. 

N/A 

Form CON-3 ES 

Performance 

Declaration 

3. Financial Situation and Performance 

 
7 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
8 The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

3.1 Financial 

Capabilities 

(i) The Bidder shall 

demonstrate that it 

has access to, or has 

available, liquid 

assets, unencumbered 

real assets, lines of 

credit9, and other 

financial means 

(independent of any 

contractual advance 

payment) sufficient 

to meet the 

construction cash 

flow requirements 

estimated as Rs. 

10.00 crores for the 

subject contract(s) 

net of the Bidder’s 

other commitments. 

  

Must meet 

requirement 

 

 

 

 

 

 

Must meet 

Requirement  

 

 

Must meet at least 

25% of the 

requirement as a 

minimum 

 

 

 

 

 Must meet at 

least 50% of the 

requirement as a 

minimum 

 

 

 

Form FIN – 3.1, 

with attachments 

  (ii) The Bidders shall 

also demonstrate, to 

the satisfaction of the 

Employer, that it has 

adequate sources of 

finance to meet the 

cash flow 

requirements on 

works currently in 

progress and for 

Must meet 

requirement 

Must meet 

requirement  

N/A N/A  

 
9 In case the bidder submits a letter of intent from a commercial bank with the bid, firm commitment from the bank to provide line of credit shall be required 

before contract signing. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

future contract 

commitments. 

  

 

      

  (iii) The audited 

balance sheets or, if 

not required by the 

laws of the Bidder’s 

country, other 

financial statements 

acceptable to the 

Employer, for the last 

five years shall be 

submitted and must 

demonstrate the 

current soundness of 

the Bidder’s financial 

position and indicate 

its prospective long-

term profitability. 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A  

Note: The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice by the 

employer.  The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank (Nationalized or 

Scheduled Bank In India) in form Fin 3.3 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average 

annual construction 

turnover of Rs. 95.00 

crores, calculated as 

total certified 

payments received 

for contracts in 

progress and/or 

completed within the 

Must meet 

requirement 

Must meet 

requirement 

Must meet 25%, 

(twenty five percent) 

of the requirement 

Must meet 50%, 

(fifty percent) of 

the requirement 

Form FIN – 3.2 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

last five financial 

years, divided by five 

years. 

Note: The amount stated should normally not be less than twice the estimated annual turnover or cash flow in the proposed Works contract (based on a 

straight-line projection of the Employer's estimated cost, over the contract duration).   

4. Experience 

4.1 

(a) 

General 

Construction 

Experience 

Experience under 

construction 

contracts of civil 

engineering in nature 

with associated 

electrical, mechanical 

and other allied 

components in the 

role of prime 

contractor, JV 

member, 

subcontractor, or 

management 

contractor for at least 

the last five years, 

starting 1st January 

2018. 

 

Must meet 

requirement 

N/A Must meet 

requirement 

N/A Form EXP – 4.1 

 



 51 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

4.2 

(a) 

Specific 

Construction & 

Contract 

Management 

Experience 

(i) A minimum 

number of 10 similar 

contracts specified 

below that have been 

satisfactorily and 

substantially11 

completed as a prime 

contractor, joint 

venture member12, 

management 

contractor or sub-

contractor13 between 

1st January 2018 and 

bid submission 

deadline:  

(i) 1 contracts, each 

of minimum value 

39.00 crores; 

Or  

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet 

requirement14 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet the 

requirement for one 

contract of 25% 

value 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Must meet the 

requirement for 

one contract of 

50% value 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form EXP 4.2(a) 

 
10 Bidder should have completed at least one contract for similar work of value not less than 80% of the estimated contract value of the work for which bids are 

invited, during the last five years. Cost of completed works of previous years shall be given weightage @5% per year based on rupees value to bring them to the 

price level of the financial year in which bids are received. 
11 Substantial completion shall be based on 80% or more works completed under the contract. 
12 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement   
13 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement   
14 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a 

single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single 

entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of 

value equal or more than the minimum value required shall be aggregated. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

(ii) 2 contracts, each 

of a minimum value 

of 25.00 crores  

Or 

(iii) 3 contracts, each 

of a minimum value 

of 20.00 crores  

 

The similarity of the 

contracts shall be 

based on the 

following:  

 

Similar contracts 

include jetties, ports, 

berths, harbours, 

docks and bridges in 

lakes, rivers or seas  

 

      

4.2 

(b) 

 For the above and 

any other contracts 

[substantially 

completed and under 

implementation] as 

prime contractor, 

joint venture 

member, or sub-

contractor between 

1st January 2018 and 

Application 

submission deadline, 

Must meet 

requirements  

 

Must meet 

requirements  

N/A N/A Form EXP – 4.2 

(b) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

a minimum 

construction 

experience in the 

following key 

activities 

successfully 

completed15:  

 

(A) Construction in  

lakes, rivers or seas 

of  

 

(1) atleast one 

RCC/Steel jetty or 

berth of minimum 50 

metres in length 

 

(2) atleast one bridge 

of minimum 200 

metres in length 

 

 

Note: For the rate of 

production indicated 

above, the rate of 

production shall be 

on the basis of the 

average during the 

entire specified 

period for the 

construction of this 

 
15 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

Contract 16 

 

4.2 

(c)  

Specific 

Experience in 

managing ES 

aspects 

For the contracts in 

4.2 (a) above and/or 

any other contracts 

[substantially 

completed and under 

implementation] as 

prime contractor, 

joint venture 

member, or 

Subcontractor 

between 1st January 

2018 and Application 

submission deadline, 

experience in 

managing ES risks 

and impacts in the 

following aspects:  

 

a. Safety 

(Occupational 

Health and 

Safety), and 

Environment 

during 

construction and 

operation 

including 

community 

Must meet 

requirements  

 

Must meet 

requirement 

 

N/A  N/A Form EXP – 4.2 

(c) 

 
16 The minimum experience requirement for multiple contracts will be the sum of the minimum requirements for respective individual contracts, unless specified 

otherwise.   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

health 

 

b. Safety in traffic 

management: 

vehicle & 

construction 

machinery 

including 

pollution control 

  

c. Impact due to 

labour influx and 

migrant 

labourers 

  

d. GBV, SEA/SH 

risk management 

 

e. Noise pollution 

& diesel 

generator (DG) 

set noise 

  

f. Construction and 

demolition 

(C&D) waste 

management and 

sludge 

management 

 

g. Emergency 

response plan: 

Flood, Fire; fatal 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where permitted 

Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

accidents. 

 

 

4.2 

(d) 
Bid Capacity: 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than 

the total bid value of the work.  The available bid capacity will be calculated as under: 

 

Assessed Available bid capacity = (A*N*1.15-B) 

 

Where, 

 

A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year 2023 

at the rate of 5% per year), taking into account the completed as well as works in progress). 

 

N = Number of years prescribed for completion of the works for which bids are invited (period up to 6 months to be taken as half-year and more than 6 

months as one year). 

 

B = Value, at the current price level, of existing commitments on on-going works to be completed during the period of completion of the works for 

which bids are invited. 

 

Note:  The statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion 

remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent. 
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3. Key Personnel 
 

The Bidder must demonstrate that it will have suitably qualified (and in adequate 

numbers) minimum Key Personnel, as described in the Table below, that are required 

to perform the Contract. 

 

The Bidder shall provide details of the Key Personnel and such other Key Personnel 

that the Bidder considers appropriate, together with their academic qualifications and 

work experience. The Bidder shall complete the relevant Forms in Section IV, 

Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 

Personnel (reference the Particular Conditions of Contract 9.1). 

 

Key Personnel 

 

Item 

No. 
Position/ specialization 

Relevant academic 

qualifications 

Minimum years 

of relevant 

work 

experience 

1 Contractor’s Representative / 

Project Manager (1 no.) 

Bachelor’s degree in 

Civil/Mechanical/Electrical 

engineering 

15 years in similar 

work environment 

2 Construction Manager (1 no.) Bachelor’s degree in 

Civil/Mechanical/Electrical 

engineering 

10 years in similar 

work environment 

3 Project Engineer (Civil) (2 nos.) Bachelor’s degree in Civil 

engineering 

5 years in similar 

work environment 

4 Project Engineer 

(Electrical/Mechanical) (1 no.) 

Bachelor’s degree in 

Mechanical/Electrical 

engineering 

5 years in similar 

work environment 

5 Site Engineers (Civil) (3 no.) Diploma in Civil 

engineering 

3 years in similar 

work environment 

6 Site Engineers 

(Electrical/Mechanical) (2 nos.) 

Diploma in 

Mechanical/Electrical 

engineering 

3 years in similar 

work environment 

7 Surveyor Diploma in Civil 

engineering 

5 years in similar 

work environment 

8 Billing Engineer / Quantity 

Surveyor 

Diploma in Civil 

engineering 

5 years in similar 

work environment 

Suitable experts in the following specializations 

1 Environmental Specialist  Degree in relevant 

environmental field 

5 years in similar 

work environment 

2 Health and Safety Specialist  Any relevant Bachelor’s 

degree or Post-Graduate 

Diploma in Construction 

5 years in similar 

work environment 
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Safety / Industrial Safety 

Management 

3 Social Specialist Bachelor’s degree in Social 

Science or equivalent 

5 years of 

monitoring and 

managing risks 

related to social 

issues 

 Sexual Exploitation, Abuse and 

Harassment Expert 

 

 

Bachelor’s degree in Social 

Science or equivalent 

5 years of 

monitoring and 

managing risks 

related to gender-

based violence, out 

of which 3 years of 

relevant experience 

in addressing issues 

related to sexual 

exploitation, sexual 

abuse and sexual 

harassment 

    

 

 

 

 

The Bidder must not have in his employment: 

 

 

  [i] the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder’s spouse) of persons of the following Government 

Departments. 

 

(1) Assam Inland Water Transport Development Society 

(2) Inland Waterways Authority of India 

(3) Inland Water Transport wing under the Ministry of Ports, Shipping and 

Waterways 

    

  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 

 

 

 

4. Equipment 
 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed 

hereafter: 
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Sl. no. Name of Contractor’s Essential Equipment 

Minimum 

Numbers 

Required 

1  Hydraulic Pumps with Engines  2 

2  Hydraulic Puller Machines  1 

3  Batching Plants - 30 cum/hour capacity or higher 1 

4  Transit Mixers - 6 cum mounted on truck chassis 2 

5  Hydraulic Piling Rigs with all accessories 2 

6  Concrete Hoppers & Tremie Pipes (20m) with all accessories 2 sets 

7  Concrete Pumps with pipes & all accessories 1 set 

8  Concrete Boom Placers with all accessories 1 set 

9  
Mini-Batching Plant - (RM 800) with multi hopper and attached printer 

for batch report 
1 

10  Sand Screening Machines 2 

11  Single Hopper Concrete Mixers (15/10) 2 

12  Water Tankers - 5000 litres capacity on trolley 1 

13  Crawler Cranes ≥ 150-ton Lifting Capacity 1 

14  Crawler Cranes ≥ 75-ton Lifting Capacity 1 

15  Mobile Cranes with ≥ 25-ton Capacity 1 

16  Mobile Cranes with ≥ 12-ton Capacity 1 

17  Builders’ Hoists for material & for personnel. 2 

18  Chain Pulley Blocks of various tonnages 10 

19  Steel Cutting Machines (Shear) 4 

20  Steel Bending Machines 4 

21  Excavators  1 

22  Backhoe Loaders 1 

23  Front-End Loaders 1 

24  Tractors with trailers 2 

25  Trucks 2 

26  Forklift Trucks 1 

27  Truck-Mounted Cranes 1 

28  Tippers 3 

29  Wheelbarrows 8 

30  Earth Compactors 2 

31  Earth Rammers 2 
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32  Dewatering Pumps 6 

33  Mud Pumps  1 

34  Grouting Pumps 1 

35  Steel Cutting 14"- dia. disc – Machines - Bosch 5 

36  Concrete Breaking Machines - Electrical 3 

37  Hand Grinding Machines - 7" dia. - Bosch 3 

38  Hand Drill 6mm to 25mm 5 

39  Welding Transformers 3 

40  Welding Diesel Generators 3 

41  Galvanized Iron (GI) Pipe Thread Machines  4 

42  Gas-Cutting Machines with equipment, 10 

43  General Tools including Tools & Tackle for Erection As per req.   

44  Diesel Generators (125 kVA or higher)  3 

45  Air Compressors (6 Bar or higher) 3 

46  Concrete Plate Vibrators  4 

47  Vibrators with 60mm Needle 10 

48  Vibrators with 25mm Needle 5 

49  Extra Needles - 60 mm 10 

50  Extra Needles - 40 mm 10 

51  
Steel Shuttering, Steel Tubular Scaffolding, Centering, Tie Rods, 

Hammers, Plumb Bobs, Ladders, etc.,  
As per req.   

52  Shoring, Timbering, Underpinning  As per req.   

53  
Total Station Theodolites 1" accuracy- South / Leica make with prisms, 

stand, etc. 
2 

54  Auto Levels Sokkia-320 / Leica with 6m Staff 2 

55  Mini Prisms 1 

 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV. 

 

 

5. Multiple Contracts: Not Applicable.  

 

This Section describes criteria for qualification for each lot (contract) for multiple lots 

(contracts). The criteria for qualification is aggregate minimum requirement for respective 

lots as specified under items 3.1, 3.2, 4.2(a) and 4.2(b). However, with respect to the specific 
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experience under item 4.2 (a) of Section III, the Employer will select any one or more of the 

options as identified below: 

 

N is the minimum number of contracts 

V is the minimum value of a single contract 

(a)  For one Contract: 

Option 1:   

(i) N contracts, each of minimum value V; 

Or  

Option 2:   

(i) N contracts, each of minimum value V; or 

(ii) Less than or equal to N contracts, each of minimum value V, but with total value of all 

contracts equal or more than N x V. 

(b)  For multiple Contracts 

Option 1:   

(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for 

each contract for which the Bidder has submitted Bids as follows, and N1, N2, N3, etc. shall 

be different contracts: 

Lot 1:  N1 contracts, each of minimum value V1; 

Lot 2:  N2 contracts, each of minimum value V2;  

Lot 3:  N3 contracts, each of minimum value V3;  

----etc.  

or 

Option 2:   

(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for 

each contract for which the Bidder has submitted Bids as follows, and N1, N2, N3, etc. shall 

be different contracts: 

Lot 1:  N1 contracts, each of minimum value V1; 

Lot 2:  N2 contracts, each of minimum value V2;  

Lot 3:  N3 contracts, each of minimum value V3;  

----etc., or 

(ii) Lot 1:  N1 contracts, each of minimum value V1; or number of contracts less than or 

equal to N1, each of minimum value V1, but with total value of all contracts equal or more 

than N1 x V1. 

Lot 2:  N2 contracts, each of minimum value V2; or number of contracts less than or equal to 

N2, each of minimum value V2, but with total value of all contracts equal or more than N2 x 

V2. 

Lot 3:  N3 contracts, each of minimum value V3; or number of contracts less than or equal to 

N3, each of minimum value V3, but with total value of all contracts equal or more than N3 x 

V3. 

----etc. 

Or 

Option 3:   

(i) Minimum requirements for combined contract(s) shall be the aggregate requirements for 

each contract for which the Bidder has bid for as follows, and N1, N2, N3, etc. shall be 

different contracts: 
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Lot 1:  N1 contracts, each of minimum value V1; 

Lot 2:  N2 contracts, each of minimum value V2;  

Lot 3:  N3 contracts, each of minimum value V3;  

----etc., or 

(ii) Lot 1:  N1 contracts, each of minimum value V1; or number of contracts less than or 

equal to N1, each of minimum value V1, but with total value of all contracts equal or more 

than N1 x V1. 

Lot 2:  N2 contracts, each of minimum value V2; or number of contracts less than or equal to 

N2, each of minimum value V2, but with total value of all contracts equal or more than N2 x 

V2. 

Lot 3:  N3 contracts, each of minimum value V3; or number of contracts less than or equal to 

N3, each of minimum value V3, but with total value of all contracts equal or more than N3 x 

V3. 

----etc., or 

(iii) Subject to compliance as per (ii) above with respect to minimum value of single contract 

for each lot, total number of contracts is equal or less than N1 + N2 + N3 +--but the total 

value of all such contracts is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---. 
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2. Financial Part 

 

2.1 Margin of Preference - Not Applicable 

 

2.2 Multiple Contracts: Not Applicable.  

 

Pursuant to ITB 35.3 of the Instructions to Bidders, if Works are grouped in multiple 

contracts, evaluation will be as follows: 

Award Criteria for Multiple Contracts [ITB 35.3]: 

Lots 

Bidders have the option to Bid for any one or more lots. Bids will be evaluated lot-wise, 

taking into account discounts offered, if any, after considering all possible combination of 

lots. The contract(s) will be awarded to the Bidder or Bidders offering the lowest evaluated 

cost to the Employer for combined lots, subject to the selected Bidder(s) meeting the required 

qualification criteria for lot or combination of lots as the case may be. 

Packages 

Bidders have the option to Bid for any one or more packages and for any one or more lots 

within a package. Bids will be evaluated package-wise, taking into account discounts offered, 

if any, for combined packages and/or lots within a package. The contract(s) will be awarded 

to the Bidder or Bidders offering the lowest evaluated cost to the Employer for combined 

packages, subject to the selected Bidder(s) meeting the required qualification criteria for 

combination of packages and or lots as the case may be. 

 

2.3 Sustainable procurement (Section VII - Specifications) – Not 

Applicable 

 

2.4 Alternative Completion Times (ITB 13.2) - Not Applicable 

 

2.5 Alternative Technical Solutions for specified parts of the Works (ITB 

13.4) - Not Applicable 

 

2.6 Other criteria (if permitted under ITB 35.1(f)): None.  
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Section IV - Bidding Forms 
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Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No1.: [insert identification No. if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITB 4.7 

(d) Conformity: We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the Works] 

__________________________________  

(e) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 
1 Delete if not applicable 
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(f) Performance Security: If our Bid is accepted, we commit to obtain a performance 

security [and an Environmental and Social (ES) Performance Security, Delete if not 

applicable] in accordance with the bidding document; 

(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not subject 

to, and not controlled by any entity or individual that is subject to, a temporary suspension 

or a debarment imposed by the World Bank Group or a debarment imposed by the World 

Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment 

Decisions between the World Bank and other development banks. Further, we are not 

ineligible under the Employer’s Country laws or official regulations or pursuant to a 

decision of the United Nations Security Council; 

(i) State-owned enterprise or institution: We are not a state-owned enterprise or institution/ 

We are a state-owned enterprise or institution but meet the requirements of ITB 4.62; 

(j) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed;  

(k) Not Bound to Accept: We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

and 

(l) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(m) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed3 as Adjudicator, whose 

daily fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert 

complete name of person duly authorized to sign the Bid] 

 
2 Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.    
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Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the 

Bid 
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Technical Proposal 

Technical Proposal Forms 

- Key Personnel Schedule 

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct for Contractor’s Personnel (ES) 

 

- Sub-contracting elements or works which in aggregate adds to more than 

10% of Bid price (for each the qualifications and experiences on the identified 

subcontractor in the relevant field should be given)   

 

Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 

 

- Bidder’s Qualification 

 

- Form of Bid Security - Bank Guarantee 

 

- Form of Bid-Securing Declaration 
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Appendix to Technical Part: Personnel 

Forms for Personnel 

 

Form PER – 1: Key Personnel Schedule 

 
Bidders should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate. 

 

Key Personnel 

 

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position: [Environmental Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position: [Health and Safety Specialist] 

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position: [Social Specialist] 

 Name of candidate:   
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Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position: Sexual Exploitation, Abuse and Harassment Expert 

[Where a Project SEA risks are assessed to be substantial or high, Key Personnel shall include an expert 

with relevant experience in addressing sexual exploitation, sexual abuse and sexual harassment cases] 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6. Title of position:  

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 
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Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Bidder 

 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:[language and levels of speaking, reading and writing skills]  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 

Duration of 

involvement 

[From - To] 

Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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 Appendix to Technical Part: Equipment 

Forms for Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization 

[insert Site Organization information] 
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Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Contractor’s Environmental and Social, 

Health Management Strategies and Implementation Plans (ES-MSIP), backed with equipment, 

materials and manpower planning and deployment, duly supported with broad calculations 

and quality control system/assurance procedures proposed to be adopted, justifying their 

capability of execution and completion of the work as per technical specifications within the 

stipulated period of completion as per milestones] 
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Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 16.2, the Contractor shall not carry 

out mobilization to Site unless the Project manager gives consent that appropriate measures 

are in place to address environmental and social risks and impacts, which as a minimum shall 

include applying the Management Strategies and Implementation Plans (MSIPs) and Code of 

Conduct for Contractor’s Personnel, submitted as part of the Bid and agreed as part of the 

Contract.  
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Construction Schedule 

[insert Construction Schedule] 

The construction schedule shall include the following key milestone - No-objection to the 

Code of Conduct for Contractor’s Personnel and Contractor’s MSIPs, which collectively 

form the C-ESMP, in accordance with the Particular Conditions of Contract Sub-Clause 

16.2. 

 

  



 78 

Appendix to Technical Part  

Environmental and Social, Health Management Strategies and 

Implementation Plans  

 
(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social 

Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 

11.2 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail the 

actions, materials, equipment, management processes etc. that will be implemented 

by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ES 

provisions of the contract including those as may be more fully described in the 

Works Requirements in Section VII.   
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Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation, sexual abuse and sexual harassment.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, laborers and other employees at the Works Site 

or other places where the Works are being carried out.  It also applies to the personnel of each 

subcontractor and any other personnel assisting us in the execution of the Works.  All such 

persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer 

shall not be substantially modified. However, the Bidder may add requirements as 

appropriate, including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests 

for sexual favors, and other verbal or physical conduct of a sexual nature with other 

Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another; 

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion 

of a sexual nature, whether by force or under unequal or coercive conditions;   

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation, and Abuse (SEA) and Sexual Harassment (SH); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the grievance mechanism for Contractor’s 

Personnel or the project’s Grievance Redress Mechanism.  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 

another individual designated by the Contractor to handle these matters] in writing at this 

address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 

will investigate and take appropriate action. We will provide warm referrals to service 
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providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 

 

 

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and 

behaviors constituting Sexual Harassment (SH) 
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM 

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND 

BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH) 

The following non-exhaustive list is intended to illustrate types of prohibited behaviors: 

(1) Examples of sexual exploitation and abuse include, but are not limited to: 

• A Contractor’s Personnel tells a member of the community that he/she can get them jobs 

related to the work site (e.g. cooking and cleaning) in exchange for sex. 

• A Contractor’s Personnel that is connecting electricity input to households says that he can 

connect women headed households to the grid in exchange for sex. 

• A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community. 

• A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual 

favor.   

• A Contractor’s Personnel tells a person applying for employment under the Contract that 

he/she will only hire him/her if he/she has sex with him/her.  

(2) Examples of sexual harassment in a work context  

• Contractor’s Personnel comment on the appearance of another Contractor’s Personnel (either 

positive or negative) and sexual desirability.  

• When a Contractor’s Personnel complains about comments made by another Contractor’s 

Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is 

“asking for it” because of how he/she dresses. 

• Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s 

Personnel.  

• A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a 

salary raise, or promotion if he/she sends him/her naked photographs of himself/herself. 

 

 

Others 
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Sub-Contracting 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience 

of sub-

contractor 

on similar 

works of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable). 
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Others  

  



 85 

 

Appendix to Technical Part  

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's legal name 

 

In case of Joint Venture (JV), legal name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Form ELI -1.2: Information Form for JV Bidders  
(Where permitted as per BDS ITB 4.1) 

(to be completed for each member of Joint Venture) 

 
Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

JV Information 

Bidder’s Joint Venture legal name: 

 

 JV member’s legal name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm or JV named in above, in accordance with ITB 20. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and is not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form ELI -1.2 A 

Specialized Subcontractor’s Information Form 
(to be completed for each Specialized Subcontractor) 

NOT APPLICABLE 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

Bidder’s legal name: 
 

Specialized Subcontractor’s legal name: 

 

Specialized Subcontractor’s country of registration: 

 

Specialized Subcontractor’s year of constitution: 

 

Specialized Subcontractor’s legal address in country of constitution: 

 

Specialized Subcontractor’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4.  

 Authorization to represent the Specialized Subcontractor. 
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DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

PARTICIPATION 

DETAILS 

 

FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

Construction Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on proposed 

contribution of each) 

 

 

   

 

The Joint Venture should indicate the details of participation as above. 
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Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

[to be completed for the Bidder and for each member of a Joint Venture] 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute (Rs.) 

Contract Identification Total 

Contract 

Amount (Rs.) 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 
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Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

 

[insert 

amount] 
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Form CON – 3: Environmental and Social (ES) Performance 

Declaration 

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

Bidder’s Name: ___________[insert full name] 
Date: ______________[insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: ________[insert full name] 
RFB No. and title: _________________[insert RFB number and title] 

Page ________[insert page number] of ________[insert page number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for gender-based violence; sexual 

exploitation or sexual abuse breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

[insert amount] 
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Reason(s) for suspension or termination: [indicate 

main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or sexual abuse 

breaches] 

[insert amount] 
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Form CCC: Current Contract Commitments / Works in Progress 

 

 

Bidders and each member of a JV should provide information on their current commitments on all contracts that have been awarded, or 

for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

 

(A) Existing commitments and on-going works: 

 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works1 

remaining to 

be completed 

(Rs. equivalent 

in million) 

 Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month)  

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

 

(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 

 
1 Attach certificate(s) from the Engineer(s)-in-Charge. 
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___ 

Description of 

Work 
Place & State Name and Address 

of Employer 
Estimated value of 

Works (Rs. 

equivalent in 

million) 

Stipulated period of 

completion 
Date when decision 

is expected 
 Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 

       

       

       

       

 

 

 

 

 



 97 

Appendix to Technical Part  

Form FIN – 3.1: Financial Situation and Performance 

[To be completed by the Bidder and by each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(Rs.) 

Historic information for previous _________years, 

______________ 

(amount in Rs.) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  
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Cash Flow from Operating 

Activities 

     

This information should be extracted from the Annual Financial Statements/ Balance sheets, 

which should be enclosed.  Year 1 will be the latest year for which audited financial statements 

are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 

year immediately preceding Year 2. 

2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (Rs.) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for _______ years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 

 
(a)  reflect the financial situation of the Bidder or in case of JV member, and not an 

affiliated entity (such as parent company or group member). 

 

(b) be independently audited or certified in accordance with local legislation. In case of 

Indian bidders, the financial statements shall be audited by a certified chartered 

accountant. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements1 (balance sheets, including all related notes, and 

income statements) for the ____________ years required above; and complying with the 
requirements 

 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Appendix to Technical Part  

Form FIN - 3.2: Average Annual Construction Turnover 

[To be completed by the Bidder and by each member of a Joint Venture] 

 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Annual turnover data (construction only) 

Year Amount in Rs. 

[indicate 

year] 

[insert amount] 

  

  

  

  

  

Average 

Annual 

Construction 

Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual construction 

turnover calculated as total certified payments received for work in progress or completed, 

for 5 years. This should be certified by a Chartered Accountant.  
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Appendix to Technical Part  

JOINT VENTURE 
 

Names of all members of a joint venture 

 

1.  Member in charge 

 

2.  Member 

 

3.  Member 

 

 

Total value of annual construction turnover, in terms of work billed to clients, in 

Rupees  

Annual Turnover Data (construction only; in Rs. *) 

 

Member Form 

3.2 page 

no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  

Member 

in charge 

 

 

       

2.  

Member 

 

 

 

       

3.  

Member 

 

 

 

       

TOTALS 

 

       

 

* To be certified by a chartered accountant 

 

Name and address of Bankers to the Joint Venture 

Provide details regarding financial responsibility and participation (percentage share in the total) of each firm in 

the Joint Venture.  Attach a Memorandum of Understanding for the Proposed Agreement of joint Venture 

which should lay down responsibility regarding work and financial arrangements in respect of each of the firm 

in the Joint Venture (Refer also ITB Clause 4.1). 



 102 

Appendix to Technical Part  

Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (Rs.) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 

 

 

 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 3.1(ii) of Section III – Qualification Criteria 

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. equivalent _______ to meet their capital 

requirements for executing the above contract. 

 

 

           -- Sd. -- 

 

          Name of Bank Manager 

 

          Senior Bank Manager 
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          Address of the Bank 

 

 

* Change the text as follows for Joint venture: 

 

This is to certify that M/s. ………………………………. who has formed a JV with M/s.  

………………………….. and M/s. …………………………….. for participating in this bid, is a 

reputed company with a good financial standing. 

 

If the contract for the work, namely …………………………………………………………. 

[funded by the World Bank] is awarded to the above Joint Venture, we shall be able to 

provide overdraft/credit facilities to the extent of Rs. …………… to meet the working 

capital requirements for executing the above contract. 

 

[This should be given by the JV members in proportion to their financial participation.] 
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Appendix to Technical Part  

Form EXP - 4.1: General Construction Experience 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1. List 

contracts chronologically, according to their commencement (starting) dates.] 

Starting 

Month/ 

Year 

Ending 

Month/ 

Year 

Contract Identification Role of 

Bidder 

[“Contractor” or 

“JV Member” or 

“Subcontractor” or 

“Contract 

Manager”]   Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Appendix to Technical Part  

Form EXP - 4.2(a): Specific Construction and Contract 

Management Experience 
[The following table shall be filled in for contracts performed by the Bidder, each member 

of a Joint Venture, and specialist sub-contractors] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Work performed as prime Contractor or JV Member or Sub-Contractor or Management 
Contractor (in the same name and style) on construction works of a similar nature and volume 
over the last five years2.  [Attach certificate from the Engineer-in-charge.] 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount Rs. * 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 
2 Immediately preceding the financial year in which bids are received. 
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 Appendix to Technical Part  

Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience 

(cont.) 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Appendix to Technical Part  

Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Legal Name_________________________ 
Subcontractor's Legal Name3 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 
 

Member in  

JV 
 

Management 

Contractor 
 

Sub-

contractor 
 

Total Contract Amount 
Rs.  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year in the last 5 years 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

 
3  If applicable. 
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Year 5    

 

 
Information 

Employer’s Name4:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

 

  

 
4 Attach certificate from the Engineer-in-charge 

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Appendix to Technical Part 

Form EXP - 4.2(c)  

Specific Experience in Managing ES aspects 

[The following table shall be filled in for contracts performed by the Bidder, and 

each member of a Joint Venture] 

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

  
1. Key Requirement no 1 in accordance with 4.2 (c): ______________________ 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontractor  

 

Total Contract Amount 

 Rs.  

Details of relevant experience 

 

2. Key Requirement no 2 in accordance with 4.2 (c): ______________________ 

3. Key Requirement no 3 in accordance with 4.2 (c): ______________________ 

… 
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Appendix to Technical Part 

 
Form …. 

(Name of the Project) 

 

(Declaration regarding tax/duty exemption for materials/construction 

equipment bought for the work)  

 

NOT APPLICABLE 

 
(Bidder’s Name and Address) 

To: ……………… 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work] ……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 

 

3. The goods/construction equipment for which certificates are required are as under: 

 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods 

[a] Bitumen       

[b] Cement       

[c] Steel       

       

Construction Equipment 
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4. We agree that no modification to the above list is permitted after bids are opened. 

 

5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 

program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will not 

be sold or otherwise disposed of in any manner for a period of five years from the 

date of acquisition. 

 

Date: ___________________    (Signature) ______________________ 

Place: ___________________        

       (Printed Name) __________________ 

       (Designation) ____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 
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Appendix to Technical Part  

Form of Bid-Securing Declaration 

 

Date: [insert date (as day, month and year)] 

RFB No.: [insert number of Bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

 

To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding or 

submitting proposals in any contract with the Employer for the period of time of [insert number 

of months or years] starting on [insert date], if we are in breach of our obligation(s) under the 

bid conditions, because we: 

(a)  have not accepted the correction of the Bid Price pursuant to ITB 36; or 

(b) have withdrawn our Bid during the period of Bid validity specified in the Letter of Bid 

or any extended date provided by us; or 

(c)  having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 

furnish the Performance Security and, if required, the Environmental and Social (ES) 

Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; 

or (ii) forty-five days after the expiration of our Bid. 

Name of the Bidder* [insert complete name of 

person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert 

complete name of person duly authorized to sign the Bid] 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 
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*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as 

Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be 

attached with the Bid [Note: In case of a Joint Venture, the Bid-Securing Declaration must 

be in the name of all members to the Joint Venture that submits the Bid.] 
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Letter of Bid - Financial Part  

 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing 

the Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.5: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Bid - Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

(a) Bid Validity Period: Our Bid shall be valid for a period specified in BDS 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 

(b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

[Option 1, in case of one lot:] Total price is: [insert the total price of the Bid in Rs. in 

words and figures]; 

Or  

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of 

each lot in Rs. in words and figures]; and (b) Total price of all lots (sum of all lots) 

[insert the total price of all lots in Rs. words and figures]; 

 
5 Delete if not applicable 
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(c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered] 

(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

(d) Commissions, gratuities and fees: We have paid, or will pay the following 

commissions, gratuities, or fees with respect to the Bidding process or execution of the 

Contract: [insert complete name of each Recipient, its full address, the reason for which 

each commission or gratuity was paid and the amount and currency of each such 

commission or gratuity]. 

     

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

 

 
*: In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. 

 

**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 

with the Bid Schedules 
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Appendix to Financial Part: Schedules  

Sub-contracting 

 
SCHEDULE OF SUBCONTRACTORS 

 

[Note: Entries in this Schedule shall be the same as included in the same Schedule in the 

technical part of the bid, except for the column on ‘Approximate value of subcontract’ 

added in the table below] 

 

Item Element of 

work 

Approximat

e value of 

subcontract 

% of 

bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience of 

sub-

contractor on 

similar works 

of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the subcontractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and subcontracted; but subcontracting 

specialized elements of works is acceptable). 
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Appendix to Financial Part: Schedules 

Bill of Quantities 

 
The Bill of Quantities (BOQ) is available separately in electronic form on the tendering 

website. Tenderers are required to fill in the required details and upload the completed Bill of 

Quantities onto the website.   

 

Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities (refer: ITB Clause 14.2 and GCC Clause 45.4). 

 

2. Unit rates and prices shall be quoted by the Bidders in Indian Rupees (refer: ITB Clause 

14.1 and ITB Clause 15.1).  
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1. Preamble  
 

1.1 General 

 

a) This Bill of Quantities must be read with the Drawings, the Conditions of Contract and the Specifications 

and the Contractor shall be deemed to have examined the Drawings, Specifications, Conditions of 

Contract and to have acquainted himself with the Works to be done and the way in which they are to be 

carried out. 

 

b) Notwithstanding that the work has been sectionalized, every part of it shall be deemed to be 

supplementary to and complementary of every other part and shall be read with it or into it so far as it 

may practicable to do so. 

 

c) The general directions, descriptions of work and material given in the Specifications or elsewhere in the 

Tender documents are not necessarily repeated in the Bill of Quantities.  

 

d) The quantities given in the Bill of Quantities are estimated quantities, are only approximate and are given 

to provide a common basis for tendering and any inaccuracy shall in no way affect the validity of the 

Tender or the Contract based thereon nor shall it affect the validity of any rate or amount entered by the 

Contractor into the Bill of Quantities. Payment will be made according to the actual quantities of work 

ordered and carried out, as measured by the Engineer and valued at the rates and amount quoted in the 

Bill of Quantities. The Employer reserves the right to increase or decrease any of the quantities or to 

omit totally any item of work. 

 

e) The Contractor shall be deemed to have visited the Site before preparing his tender and to have examined 

for himself the conditions under which the work will proceed and all other matters affecting the carrying 

out of the works and cost thereof. 

 

f) All the items of work given in this Bill of Quantities shall be executed strictly in accordance with the 

Specifications read in conjunction with the relevant Drawings. 

 

g) All equipment and material as agreed shall be inspected at manufacturer’s works as per relevant 

standards by the Employer and/or Engineer before despatch to site. All approvals shall be obtained from 

the Employer/Engineer before despatch. 

 

h) All vendor shop drawings shall be approved by the Employer/Engineer before fabrication work starts. 

All Testing and Commissioning shall be as per relevant codes and standards for equipment. All these 

testing records are to be maintained and submitted to the Employer/Engineer.   

 

i) All items of work under this Contract shall be executed strictly to fulfil the requirements laid down in 

the Specifications and relevant Drawings. Type of equipment, material specification, methods of 

installation and testing and type of control shall be in accordance with the Specifications, approved shop 

drawings and the relevant Indian Standards and international standards. However, the capacity of each 

component and their quantities shall be such as to fulfil the above-mentioned requirement. 

 

j) All rates and amounts shall be entered in Indian Rupees. Figures and words for rates and amounts shall 

be entered in terms of thousands, lakhs and crores and not in terms of millions.  

 

k) The BOQ shall be read in conjunction with the technical specification, drawings, Conditions of Contract 

and all other relevant and applicable parts of the Contract documents. 

 

l) The Contractor shall cooperate with all trades and agencies working on the site.  He shall make provision 

for hangers, sleeves, structural openings, connections, joints, interfaces and other requirements well in 

advance to prevent hold up of progress of the construction schedule. All supports to the civil structures 

shall be provided with anchor fasteners. 
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m) This Bill of Quantities shall be fully priced and the extensions and totals, duly checked. No alteration 

whatsoever is to be made to the text or quantities of this Bill of Quantities unless such alteration is 

authorised in writing by Employer/Engineer. Any such alterations, notes or additions shall, unless 

authorized in writing, be disregarded in the Contract.  

 

n) In the event of an error occurring in the amount of the Bill of Quantities, as a result of wrong extension 

of the unit rate and quantity, the unit rate quoted by the tenderer shall be regarded as firm and the 

extensions shall be amended on the basis of rates. Any error in totalling in the amount column and in 

carrying forward the total(s) shall be corrected. Any error in the description or in the quantity or omission 

of items from this Bill of Quantities shall not vitiate this Contract but shall be corrected and deemed to 

be a Variation required by the Employer/Engineer. 

 

o) The Contractor shall, from time to time, clear away all debris and excess material accumulated at the 

site, failing which the same shall be done by Employer/Engineer at the Contractor’s risk and the cost of 

clean-up shall be deducted from the Contractor’s pro-rata bill. After the fixtures, equipment and 

appliances have been installed and commissioned, the Contractor shall clean up the same and remove all 

plaster, paints, stains, stickers and other foreign matter or discoloration, leaving the same in a ready-to-

use condition. 

 
p) If any item is not available in the Bill of Quantities, then the contractor shall consider the latest CPWD 

SOR, for the rate of such an item and submit the same to the Employer in consultation with the Engineer. 

If such an item is not covered in the latest CPWD SOR, then the contractor shall collect 03 (three) nos. 

of quotations from the market and accordingly submit it to the Employer in consultation with the 

Engineer. 

 

1.2 Rates and Amounts to be Inclusive 
 

a) The rates and amounts quoted against the items, are to be the all-inclusive value of the finished work 

shown on the Drawings and/or described in the Specifications or which can reasonably be inferred 

therefrom and are to cover the cost of provision of material, labour, plant, supervision, erection, 

insurance, maintenance, overheads and profits and every incidental and contingent cost and charges 

whatsoever including all taxes, duties, fees, cesses, levies and such other applicable governmental dues 

and every kind of temporary work and its design executed or used in connection therewith (except those 

items in respect of which provision has been separately made in the Bill of Quantities) and all the 

Contractor's obligations under the Contract including testing, provision of samples and all matters and 

things necessary for the proper completion and maintenance of the Works. 

 

b) The Specifications are intended to cover the supply of quality material and the execution of all work 

necessary to complete the works. Should there be any details of construction or material which have not 

been referred to in the Specifications or in the Bill of Quantities and Drawings but the necessity for 

which may reasonably be implied or inferred there from, or which are usual or essential to the completion 

of all works in all trades, the same shall be deemed to be included in the rates and amounts named by 

the Contractor in the Bill of Quantities. The rates or amounts are to cover the item as described in the 

Bill of Quantities and if there is inconsistency in the description between the Bill of Quantities, 

Specifications or Drawings, the priority of documents and interpretation thereof shall be according to 

the Conditions of Contract.  

 

c) Each individual item in the Bill of Quantities is to be priced. If any items are not priced, it is to be 

indicated under which item or items, the value of the work has been included. If the Contractor omits to 

price an item, the cost of the work of such item will be held to be spread over and included in the amount 

given for other items. The Contractor shall not mark items with "Included" or similar when the rate is 

asked for.  

 



 120 

d) The rate for each item of work included in the Bill of Quantities shall, unless expressly stated otherwise, 

include but not be limited to the cost of the following, for compliance with the Conditions of Contracts, 

the Specifications and the Drawings:  

 

i) All material, fixing material, accessories, appliances, tools, plants, equipment, transport, 

wastage on material and labour, supervision and incidentals required in preparation for and in 

the full and entire execution, testing, balancing, commissioning and completion of the work 

called for in the item and as per Specifications and Drawings 

ii) All loading, transporting, conveyance, unloading, handling/double-handling/re-handling, 

hoisting to all levels, setting, fitting and fixing in position, protecting, disposal of debris 

and all other labour necessary in and for the full and entire execution and for the job in 

accordance with the Contract documents, good practice and recognized principles 

iii) All Contractor’s design, as applicable and approval of the same from the Engineer 

iv) All protection of the Works 

v) All fuel, energy and consumables 

vi) Working in all weather conditions 

vii) Working tidally or underwater including dewatering, as required 

viii) All royalties; payable to the Government and others 

ix) All liabilities, obligations and risks arising out of the Conditions of Contract 

x) All requirements of the Specifications, whether such requirements are mentioned in the 

item or not. The Specifications and Drawings where available, are to be read as 

complimentary to and part of the Bill of Quantities and any work called for in one shall be 

taken as required for all 

xi) All insurance, maintenance, security, welfare facilities, overheads and profit and every 

incidental and contingent costs and charges whatsoever 

xii) All temporary fencing, watching, lighting, sanitary accommodation, general security 

arrangements, welfare facilities and first aid provision  

xiii) Provision and maintenance of Contractor's Site offices, cabins, huts, maintenance and 

storage areas and labour camps  

xiv) All applicable taxes, duties, fees, cesses, levies and such other applicable governmental 

dues.   

xv) All necessary temporary services including fresh water, compressed air lines, electrical 

cabling and switchgear, telephone, internet, walkie-talkie and facsimile facilities  

xvi) Maintenance of all Contractor's services  

xvii) All insurances for the Works  

xviii) For complying with all environmental aspects as specified  

xix) Safety and health requirements  

xx) Design of components of temporary works and approval of the same from the Engineer 

xxi) Provision of all samples and mock-ups 

xxii) All alteration, diversion, protection, relocation and reinstatement of utilities and facilities 

xxiii) All interim and final Contract documentation (maintenance of records) inclusive of 

operation and maintenance manuals 

xxiv) Rectification of accepted defects including those notified during the Defect Notification 

Period 

xxv) Tree-felling (tree-cutting), disposal and afforestation including obtaining necessary 

governmental permissions/approvals 

xxvi) Complete demolition or partial demolition of existing structures 

xxvii) Protection of existing structures and structures under construction 

 

1.3 Method of Measurement 

The purpose of this section is to specify the standard of measurement of the works to be carried 

out for the various works and therefore shall be read in conjunction with all other documents 

referenced and included in the Contract. 
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Unless stated or billed otherwise, quantities shall be measured in accordance with the 

Specifications, BOQ, Drawings, Conditions of Contract and all other relevant and applicable parts 

of the Contract documents and except as stated specifically in the Method of Measurement, are 

net as they are finished and fixed in the Works. 
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non-consulting Services 

in Bank-Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1 : None 

Under ITB 4.8 (b) and 5.1 :  None 

 

[Note: as and when some country/ countries become ineligible insert the list of such countries 

following approval by the Bank to apply the restriction]  
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Section VI - Fraud and Corruption 

(Section VI shall not be modified) 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
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contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action satisfactory 

to the Bank to address such practices when they occur, including by failing to inform 

the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;6 (ii) to be a nominated7 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect8 all accounts, 

records and other documents relating to the procurement process, selection and/or 

contract execution, and to have them audited by auditors appointed by the Bank. 

  

 
6  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, 

(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated 

sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 

such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing 

contract. 
7  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 

(different names are used depending on the particular bidding document) is one which has been: (i) included by the 

bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that 

allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
8  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities 

undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, 

such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  

Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 

information, and making copies thereof as relevant; accessing and examining any other documents, data and 

information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies 

thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; 

and obtaining third party verification of information. 
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PART 2 – Works’ Requirements 
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Section VII - Works’ Requirements 
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Specifications 

The Specifications are appended separately. Tenderers are required to refer to the same. 
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Environmental and Social Requirements  
(For detail of ESHS requirement supplementary document of ESHS may seen which is the 

part of this RFB) 

The main requirements and aspects to be considered for preparation and implementation of 

environmental and social management plans during the construction stage are as follows.  

General Requirements 

1. Sanitary facilities in labour camps 

2. Measures for Air pollution control (Dust Suppression) 

3. Measures for Noise pollution control 

4. Provision of cost for Fuel to labours 

5. Solid Waste Management 

6. Measures of public health facilities 

7. Greenbelt Development plan 

8. Disaster Management Plan 

Requirements for Social Management Plan  

1. Training for contractor staff on contractor’s code of conduct, SEA/SH, labour 

management, grievance management, etc 

2. Social safeguards training including training of staff on GRM 

3. GBV training (SEA, SH and HT) 

4. Environmental,  and  Health and Safety Officer and Social Development Specialist hired  

by contractor, for on-site supervision 

5. Labour camp with adequate facilities, separate for male & female. 

Requirements for Training and Environmental Awareness 

1. General environmental awareness; environmental and social sensitivity of the project 

influence area; Key findings of the EIA; Mitigation measures; EMP; Social and cultural 

values of the area 

2. Training for Ghat management 

3. Community issues; Awareness of transmissible diseases; Social  and  cultural values 

4. EMP; Waste disposal, Cultural values and social sensitivity 

5. Road/waterway safety; Defensive driving/sailing; Waste disposal 

6. Camp operation; Waste disposal; Natural resource conservation; Housekeeping 

7. Construction Implementation requirements; handling situations for important flora/fauna 

especially Dolphin; Physical Cultural resources 

8. Health and safety equipment on board and in terminals 

9. Management Information and tracking system 

Requirements for Environmental Monitoring  

1. Dolphin Study  

2. Water Quality, Sediments, and Aquatic Ecology 

3. Soil 

4. Ambient air quality 

5. Purchase of Noise Meter 

The payment for the delivery of ES requirements shall be a subsidiary obligation of the 

Contractor covered under the prices quoted for other Bill of Quantity items or activities; except 

for the discrete activities, if so provided for as separate items, in the Bill of Quantities. 
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Drawings 

The Drawings, including site plans, are appended separately. The Contractor is required to 

refer to the same. A list of Drawings is provided below.   

 

 

 
 LIST OF DRAWINGS (NORTH GUWAHATI)  

S. 

No. 

Drawing no. Description Revision 

 Riverine Civil Works   

1 DI1530-RHD-ZZ-NG-DR-C-2101 OVERALL LAYOUT P01 

2 DI1530-RHD-ZZ-NG-DR-C-2102 GENERAL ARRANGEMENT & SECTIONAL 

ELEVATION 

P01 

3 DI1530-RHD-ZZ-NG-DR-C-2103 CROSS SECTION PROPOSED TERMINAL 

BUILDING FGL 

P01 

4 DI1530-RHD-ZZ-NG-DR-C-2104 STEEL LINK SPAN (SH1 OF 2) P01 

5 DI1530-RHD-ZZ-NG-DR-C-2105 STEEL LINK SPAN (SH1 OF 2) P01 

6 DI1530-RHD-ZZ-NG-DR-C-2110 LAND AREA REQUIREMENT P01 

7 DI1530-RHD-ZZ-NG-DR-C-2111 APPROACH TRESTLE GENERAL 

ARRANGEMENT & SECTIONAL ELEVATION 

P01 

8 DI1530-RHD-ZZ-NG-DR-C-2112 APPROACH TRESTLE PILE REINFORCEMENT 

DETAILS 

P01 

9 DI1530-RHD-ZZ-NG-DR-C-2113 APPROACH TRESTLE BEAM 

REINFORCEMENT DETAILS 

P01 

10 DI1530-RHD-ZZ-NG-DR-C-2114 APPROACH TRESTLE BEAM 

REINFORCEMENT DETAILS 

P01 

11 DI1530-RHD-ZZ-NG-DR-C-2115 APPROACH TRESTLE SLAB 

REINFORCEMENT DETAILS 

P01 

12 DI1530-RHD-ZZ-NG-DR-C-2116 PONTOON DETAIL (35 M X 10 M) P01 

13 DI1530-RHD-ZZ-NG-DR-C-2117 PONTOON MIDSHIP DETAILS  P01 

 Architectural   

1 DI1530-RHD-ZZ-NG-DR-A-2120 LANDSIDE FACILITY LAYOUT  P01 

2 DI1530-RHD-ZZ-NG-DR-A-2121 GROUND FLOOR & FIRST FLOOR PLAN P01 

3 DI1530-RHD-ZZ-NG-DR-A-2122 TECHNICAL FLOOR AND ROOF PLAN  P01 

4 DI1530-RHD-ZZ-NG-DR-A-2123 SECTIONS  P01 

5 DI1530-RHD-ZZ-NG-DR-A-2124 ELEVATIONS  P01 

6 DI1530-RHD-ZZ-NG-DR-A-2125 STAIRCASE DETAILS  P01 

7 DI1530-RHD-ZZ-NG-DR-A-2126 TOILET DETAILS SHEET 1 P01 

8 DI1530-RHD-ZZ-NG-DR-A-2127 TOILET DETAILS SHEET 2 P01 

9 DI1530-RHD-ZZ-NG-DR-A-2128 3D VIEWS  P01 
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10 DI1530 -RHD-ZZ-ZZ-DR-A-1000 WATER TANK & PUMP ROOM DETAILS  P01 

11 DI1530 -RHD-ZZ-ZZ-DR-A-1001 SWITCHING STATION DETAILS  P01 

12 DI1530 -RHD-ZZ-ZZ-DR-A-1002 DOOR DETAILS & SCHEDULE SHEET 1  P01 

13 DI1530 -RHD-ZZ-ZZ-DR-A-1003 DOOR DETAILS & SCHEDULE SHEET 2 P01 

14 DI1530 -RHD-ZZ-ZZ-DR-A-1004 WINDOW DETAILS & SCHEDULE SHEET 1  P01 

15 DI1530 -RHD-ZZ-ZZ-DR-A-1005 WINDOW DETAILS & SCHEDULE SHEET 2 P01 

16 DI1530 -RHD-ZZ-ZZ-DR-A-1006 WINDOW DETAILS & SCHEDULE SHEET 3 P01 

17 DI1530 -RHD-ZZ-ZZ-DR-A-1007 WINDOW DETAILS & SCHEDULE SHEET 4 P01 

 Civil   

1 DI1530-RHD-ZZ-NG-DR-S-2135 FOOTING AND COLUMN LAYOUT  P01 

2 DI1530-RHD-ZZ-NG-DR-S-2136 PLINTH BEAM LAYOUT  P01 

3 DI1530-RHD-ZZ-NG-DR-S-2137 LINTEL BEAM LAYOUTS SHEET 1  P01 

4 DI1530-RHD-ZZ-NG-DR-S-2138 FIRST FLOOR BEAM LAYOUT  P01 

5 DI1530-RHD-ZZ-NG-DR-S-2139 TECHNICAL BEAM LAYOUT  P01 

6 DI1530-RHD-ZZ-NG-DR-S-2140 ROOF BEAM LAYOUT  P01 

7 DI1530-RHD-ZZ-NG-DR-S-2141 STEEL TRUSS DETAILS SHEET 1  P01 

8 DI1530-RHD-ZZ-NG-DR-S-2142 STEEL TRUSS DETAILS SHEET 2 P01 

9 DI1530-RHD-ZZ-NG-DR-S-2143 FOOTING AND COLUMN REINFORCEMENT 

DETAILS  

P01 

10 DI1530-RHD-ZZ-NG-DR-S-2144 PLINTH BEAM & GREAD SLAB 

REINFORCEMENT DETAILS  

P01 

11 DI1530-RHD-ZZ-NG-DR-S-2145 LINTEL BEAMS REINFORCEMENT DETAILS   P01 

12 DI1530-RHD-ZZ-NG-DR-S-2146 1ST FLOOR BEAM & SLAB REINFORCEMENT 

DETAILS  

P01 

13 DI1530-RHD-ZZ-NG-DR-S-2147 TECHNICAL FLOOR BEAM & SLAB 

REINFORCEMENT DETAILS  

P01 

14 DI1530-RHD-ZZ-NG-DR-S-2148 ROOF BEAM & SLAB REINFORCEMENT 

DETAILS  

P01 

15 DI1530-RHD-ZZ-NG-DR-S-2149 STAIRCASE REINFORCEMENT DETAILS  P01 

16 DI1530-RHD-ZZ-NG-DR-S-2150 LIFT PIT LAYOUT (SHEET 1 OF 2)  P01 

17 DI1530-RHD-ZZ-NG-DR-S-2150 LIFT PIT LAYOUT (SHEET 2 OF 2)  P01 

 MEP-External   

1 DI1530-RHD-ZZ-NG-DR-M-2151 LAYOUT PLAN OF DRAINAGE NETWORK P01 

2 DI1530-RHD-ZZ-NG-DR-M-2152 LAYOUT PLAN OF FIRE NETWORK P01 

3 DI1530-RHD-ZZ-NG-DR-M-2153 LAYOUT PLAN OF SEWER NETWORK P01 

4 DI1530-RHD-ZZ-NG-DR-M-2154 LAYOUT PLAN OF POTABLE WATER 

NETWORK 

P01 

5 DI1530-RHD-ZZ-NG-DR-E-2155 OUTDOOR LIGHTING LAYOUT P01 
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6 DI1530-RHD-ZZ-NG-DR-E-2156 SINGLE LINE DIAGRAM FOR OVERALL 

POWER DISTRIBUTION 

P01 

7 DI1530-RHD-ZZ-NG-DR-M-2157 GENERAL ARRANGEMENT DRAWING OF 

FIRE TANK CUM PUMP HOUSE 

P01 

8 DI1530-RHD-ZZ-NG-DR-M-2158 STANDARD DRAWING OF FIRE HYDRANT 

AND HOSE CABINET 

P01 

9 DI1530-RHD-ZZ-NG-DR-M-2159 STANDARD DRAWING OF SEWER MANHOLE 

CHAMBER AND BIODIGESTER TANK 

P01 

10 DI1530-RHD-ZZ-NG-DR-M-2160 STANDARD DRAWING OF OIL AND GREASE 

SEPARATOR 

P01 

11 DI1530-RHD-ZZ-NG-DR-M-2161 STANDARD DRAWING OF STORM WATER 

DRAIN 

P01 

12 DI1530-RHD-ZZ-NG-DR-M-2162 STANDARD DRAWINGS BOUNDARY WALL P01 

13 DI1530-RHD-ZZ-NG-DR-M-2163 ROAD CROSS-SECTION WITH SITE PLAN P01 

 MEP-Internal   

1 DI1530-RHD-ZZ-NG-DR-E-2176 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) GROUND FLOOR LIGHTING LAYOUT  

P01 

2 DI1530-RHD-ZZ-NG-DR-E-2177 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) GROUND FLOOR SMALL POWER 

LAYOUT 

P01 

3 DI1530-RHD-ZZ-NG-DR-E-2178 CENTRAL CLUSTER (NORTH GUWAHATI 

FIRST FLOOR LIGHTING LAYOUT 

P01 

4 DI1530-RHD-ZZ-NG-DR-E-2179 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) FIRST FLOOR SMALL POWER LAYOUT  

P01 

5 DI1530-RHD-ZZ-NG-DR-E-2180 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) TECHNICAL FLOOR LIGHTING & 

SMALL POWER LAYOUT 

P01 

6 DI1530-RHD-ZZ-NG-DR-E-2181 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) MAIN SINGLE LINE DIAGRAM  

P01 

7 DI1530-RHD-ZZ-NG-DR-E-2182 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) GROUND FLOOR LIGHTING & POWER 

SINGLE LINE DIAGRAM  

P01 

8 DI1530-RHD-ZZ-NG-DR-E-2183 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) FIRST FLOOR LIGHTING & POWER 

SINGLE LINE DIAGRAM  

P01 

9 DI1530-RHD-ZZ-NG-DR-N-2184 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) SECURITY & COMMS. 

P01 

10 DI1530-RHD-ZZ-NG-DR-M-2186 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- Ground & First floor plan - HVAC layout 

P01 

11 DI1530-RHD-ZZ-NG-DR-M-2187 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - Section Layout - HVAC 

P01 

12 DI1530-RHD-ZZ-NG-DR-M-2188 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - Air flow diagram - HVAC 

P01 
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13 DI1530-RHD-ZZ-NG-DR-M-2189 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - Equipment List - HVAC 

P01 

14 DI1530-RHD-ZZ-NG-DR-M-2190 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - Typical Details - HVAC 

P01 

15 DI1530-RHD-ZZ-NG-DR-M-2200 CENTRAL CLUSTER (NORTH GUWAHATI SITE) - 
TECHNICAL FLOOR - HVAC LAYOUT 

P01 

16 DI1530-RHD-0-NG-DR-M-2191 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - GROUND FLOOR PLANS - FIRE 

FIGHTING LAYOUT 

P01 

17 DI1530-RHD-0-NG-DR-M-2192 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- FIRST FLOOR PLANS - FIRE FIGHTING 

LAYOUT 

P01 

18 DI1530-RHD-0-NG-DR-M-2193 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- GROUND FLOOR PLANS - WATER 

SUPPLY LAYOUT 

P01 

19 DI1530-RHD-0-NG-DR-M-2194 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- FIRST FLOOR PLANS - WATER SUPPLY 

LAYOUT 

P01 

20 DI1530-RHD-0-NG-DR-M-2195 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- TERRACE FLOOR PLANS - WATER 

SUPPLY LAYOUT 

P01 

21 DI1530-RHD-0-NG-DR-M-2196 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)- FLOOR PLANS - SEWAGE SYSTEM 

LAYOUT 

P01 

22 DI1530-RHD-0-NG-DR-M-2197 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE) - FIRE FIGHTING - ELEVATIONS 

P01 

23 DI1530-RHD-0-NG-DR-M-2198 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)-TYPICAL DETAILS FOR FIRE FIGHTING 

P01 

24 DI1530-RHD-0-NG-DR-M-2199 CENTRAL CLUSTER (NORTH GUWAHATI 

SITE)-TYPICAL DETAILS FOR DRAINAGE & 

WATER  

P01 

 

 LIST OF DRAWINGS 

(UMANANDA) 

  

S. No. Drawing no. Description Revision 

 Riverine Civil Works   

1 DI1530-RHD-ZZ-UA-DR-C-2201 OVERALL LAYOUT P01 

2 DI1530-RHD-ZZ-UA-DR-C-2202 CROSS SECTIONS P01 

3 DI1530-RHD-ZZ-UA-DR-C-2216 PONTOON DETAIL (35 M X 10 M) P01 

4 DI1530-RHD-ZZ-UA-DR-C-2217 PONTOON MIDSHIP DETAILS  P01 

 Architectural   

1 DI1530-RHD-ZZ-UA-DR-A-2220 LANDSIDE FACILITY LAYOUT  P01 

2 DI1530-RHD-ZZ-UA-DR-A-2221 FLOOR PLANS  P01 
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3 DI1530-RHD-ZZ-UA-DR-A-2222 SECTION & ELEVATION  P01 

4 DI1530-RHD-ZZ-UA-DR-A-2223 3D VIEWS  P01 

5 DI1530 -RHD-ZZ-ZZ-DR-A-1002 DOOR DETAILS & SCHEDULE SHEET 1  P01 

6 DI1530 -RHD-ZZ-ZZ-DR-A-1003 DOOR DETAILS & SCHEDULE SHEET 2 P01 

7 DI1530 -RHD-ZZ-ZZ-DR-A-1004 WINDOW DETAILS & SCHEDULE SHEET 1  P01 

8 DI1530 -RHD-ZZ-ZZ-DR-A-1005 WINDOW DETAILS & SCHEDULE SHEET 2 P01 

9 DI1530 -RHD-ZZ-ZZ-DR-A-1006 WINDOW DETAILS & SCHEDULE SHEET 3 P01 

10 DI1530 -RHD-ZZ-ZZ-DR-A-1007 WINDOW DETAILS & SCHEDULE SHEET 4 P01 

 Civil   

1 DI1530-RHD-ZZ-UA-DR-S-2235 FOOTING AND COLUMN LAYOUT  P01 

2 DI1530-RHD-ZZ-UA-DR-S-2236 PLINTH BEAM LAYOUT  P01 

3 DI1530-RHD-ZZ-UA-DR-S-2237 FLOOR & ROOF BEAM LAYOUT  P01 

4 DI1530-RHD-ZZ-UA-DR-S-2238 COLUMN & FOOTING REINFORCEMENT 

DETAILS  

P01 

5 DI1530-RHD-ZZ-UA-DR-S-2239 PLINTH BEAM & GREAD SLAB 

REINFORCEMENT DETAILS  

P01 

6 DI1530-RHD-ZZ-UA-DR-S-2240 FLOOR BEAM REINFORCEMENT DETAILS  P01 

7 DI1530-RHD-ZZ-UA-DR-S-2241 ROOF BEAM REINFORCEMENT DETAILS  P01 

 MEP-External   

1 DI1530-RHD-ZZ-UA-DR-M-2251 LAYOUT PLAN OF SEWER NETWORK P01 

2 DI1530-RHD-ZZ-UA-DR-M-2252 LAYOUT PLAN OF POTABLE WATER 

NETWORK 

P01 

3 DI1530-RHD-ZZ-UA-DR-E-2253 OUTDOOR LIGHTING LAYOUT P01 

4 DI1530-RHD-ZZ-UA-DR-E-2254 SINGLE LINE DIAGRAM FOR OVERALL 

POWER DISTRIBUTION 

P01 

5 DI1530-RHD-ZZ-UA-DR-M-2255 STANDARD DRAWING OF SEWER 

MANHOLE CHAMBER AND BIODIGESTER 

TANK 

P01 

6 DI1530-RHD-ZZ-UA-DR-M-2256 STANDARD DRAWINGS BOUNDARY 

WALL 

P01 

 MEP-Internal   

1 DI1530-RHD-ZZ-UA-DR-E -2276 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) GROUND FLOOR 

LIGHTING LAYOUT 

P01 

2 DI1530-RHD-ZZ-UA-DR-E -2277 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) GROUND FLOOR SMALL 

POWER LAYOUT 

P01 

3 DI1530-RHD-ZZ-UA-DR-E -2278 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) MAIN SINGLE LINE 

DIAGRAM  

P01 



 134 

4 DI1530-RHD-ZZ-UA-DR-E -2279 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) GROUND FLOOR  

LIGHTING & POWER SINGLE LINE 

DIAGRAM  

P01 

5 DI1530-RHD-ZZ-UA-DR-N-2280 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) SECURITY & COMMS. 

P01 

6 DI1530-RHD-ZZ-UA-DR-M-2286 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) -Ground Floor plan - HVAC 

layout 

P01 

7 DI1530-RHD-ZZ-UA-DR-M-2287 CENTRAL CLUSTER (UMANANDA 

TEMPLE GHAT) -Typical Details - HVAC 

P01 

8 DI1530-RHD-0-UA-DR-M-2291 CENTRAL CLUSTER UMANANDA TEMPLE 

GHAT -FLOOR PLANS - FIRE FIGHTING 

LAYOUT 

P01 

9 DI1530-RHD-0-UA-DR-M-2292 CENTRAL CLUSTER UMANANDA TEMPLE 

GHAT - FLOOR PLANS - 

WATER SUPPLY LAYOUT 

P01 

10 DI1530-RHD-0-UA-DR-M-2293 CENTRAL CLUSTER UMANANDA TEMPLE 

GHAT -FLOOR PLANS - SEWAGE SYSTEM 

LAYOUT 

P01 

11 DI1530-RHD-0-UA-DR-M-2294 CENTRAL CLUSTER UMANANDA TEMPLE 

GHAT -TYPICAL DETAILS FOR DRAINAGE 

& WATER  

P01 
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Supplementary Information 

Site information is appended separately. The Contractor is required to refer to the same. 
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PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions of Contract 
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General Conditions of Contract 

A.  General 

1. Definitions Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution and 

completion of the Works and the remedying of any 

defects. 

(b) The Activity Schedule is a schedule of the activities 

comprising the construction, installation, testing, and 

commissioning of the Works in a lump-sum contract. It 

includes a lump-sum price for each activity, which is used 

for valuations and for assessing the effects of Variations 

and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

46 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on 

a time basis for the Contractor’s employees and 
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Equipment, in addition to payments for associated 

Materials and Plant. 

(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to GCC Sub-Clause 38.1 and calculated 

from the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or an 

acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 
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(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included 

in the bidding document and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has 

a Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom 

the Contractor utilizes on the Site or other places where 

the Works are carried out, including the staff, labor and 

other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 

Contractor’s personnel that are stated in the Specification.  

(kk) “ES” means Environmental and Social (including Sexual 

Exploitation and Abuse (SEA), and Sexual Harassment 

(SH)). 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 

following: 

Sexual Exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the sexual 

exploitation of another;  
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Sexual Abuse is defined as the actual or threatened 

physical intrusion of a sexual nature, whether by force or 

under unequal or coercive conditions.   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome 

sexual advances, requests for sexual favors, and other 

verbal or physical conduct of a sexual nature by the 

Contractor’s Personnel with other Contractor’s or 

Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 

and all other staff, labor and other employees (if any) of 

the Project Manager and of the Employer engaged in 

fulfilling the Employer’s obligations under the Contract; 

and any other personnel identified as Employer’s 

Personnel, by a notice from the Employer or the Project 

Manager to the Contractor. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities,9 and 

 
9  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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(i) any other document listed in the PCC as forming part 

of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the Contract 

are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in the 

Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; or  

(b) by an act of compliance with a decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the 

United Nations, the Borrower’s Country prohibits any import of 

goods from that country or any payments to any country, person, 

or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, 

and may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice 

shall be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval 

of the Employer in writing. Subcontracting shall not alter the 

Contractor’s obligations. The Contractor shall require that its 

Subcontractors execute the Works in accordance with the 

Contract, including complying with the relevant ES 

requirements and the obligations set out in Sub-Clause 28.1. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specifications or as 

instructed by the Project Manager, cooperate with and allow 
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appropriate opportunities for the Employer’s or any other 

personnel, notified to the Contractor by the Employer or Project 

Manager, to conduct any environmental and social assessment. 
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9. Personnel and 

Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 

Equipment identified in its Bid, to carry out the Works or other 

personnel and Equipment approved by the Project Manager. The 

Project Manager shall approve any proposed replacement of 

Key Personnel and Equipment only if their relevant 

qualifications or characteristics are substantially equal to or 

better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 

cause to be removed) any person employed on the Site or Works, 

including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 

engaged in Fraud and Corruption during the execution of 

the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of Conduct 

for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 

cause to be appointed) a suitable replacement with equivalent 

skills and experience.  

Notwithstanding any requirement from the Project Manager to 

remove or cause to remove any person, the Contractor shall take 

immediate action as appropriate in response to any violation of 

(a) through (g) above. Such immediate action shall include 

removing (or causing to be removed) from the Site or other 

places where the Works are being carried out, any Contractor’s 

Personnel who engages in (a), (b), (c), (d), (e) or (g) above or 

has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to avoid 

the occurrence of incidents and injuries to any third party 

associated with the use of, if any, Equipment on public roads or 

other public infrastructure. The Contractor shall monitor road 

safety incidents and accidents to identify negative safety issues, 

and establish and implement necessary measures to resolve 

them. 

9.4 Labor 
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9.4.1 Engagement of Staff and Labor. The Contractor shall provide 

and employ on the Site for the execution of the Works such 

skilled, semi-skilled and unskilled labor as is necessary for the 

proper and timely execution of the Contract. The Contractor is 

encouraged, to the extent practicable and reasonable, to employ 

staff and labor with appropriate qualifications and experience 

from sources within the Country. 

Unless otherwise provided in the Contract, the Contractor shall 

be responsible for the recruitment, transportation, 

accommodation and welfare facilities in accordance with GCC 

Sub-Clause 9.4.6, of the Contractor’s Personnel, and for all 

payments in connection therewith. 

The Contractor shall provide the Contractor’s Personnel 

information and documentation that are clear and 

understandable regarding their terms and conditions of 

employment. The information and documentation shall set out 

their rights under relevant labor laws applicable to the 

Contractor’s Personnel (which will include any applicable 

collective agreements), including their rights related to hours of 

work, wages, overtime, compensation and benefits, as well as 

those arising from any requirements in the Specifications. The 

Contractor’s Personnel shall be informed when any material 

changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the 

Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such 

deductions in accordance with the applicable laws or as 

stated in the Specifications; and 

(b) their liability to pay personal income taxes in the Country 

in respect of such of their salaries, wages, allowances and 

any benefits as are subject to tax under the laws of the 

Country for the time being in force.  

The Contractor shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such laws.  

Where required by applicable laws or as stated in the 

Specifications, the Contractor shall provide the Contractor’s 

Personnel written notice of termination of employment and 

details of severance payments in a timely manner. The 

Contractor shall have paid the Contractor’s Personnel (either 

directly or where appropriate for their benefit) all due wages 

and entitlements including, as applicable, social security 

benefits and pension contributions, on or before the end of their 

engagement/ employment. 
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9.4.3 The Contractor may bring into the Country any foreign 

personnel who are necessary for the execution of the Works to 

the extent allowed by the applicable Laws. The Contractor shall 

ensure that these personnel are provided with the required 

residence visas and work permits. The Employer will, if 

requested by the Contractor, use its best endeavors in a timely 

and expeditious manner to assist the Contractor in obtaining 

any local, state, national, or government permission required 

for bringing in the Contractor’s personnel. 

9.4.4 The Contractor shall at its own expense provide the means of 

repatriation to and the Contractor’s Personnel employed on the 

Contract at the Site to their various home countries. It shall also 

provide suitable temporary maintenance of all such persons 

from the cessation of their employment on the Contract to the 

date programmed for their departure. In the event that the 

Contractor defaults in providing such means of transportation 

and temporary maintenance, the Employer may provide the 

same to such personnel and recover the cost of doing so from 

the Contractor. 

9.4.5 Disorderly conduct. The Contractor shall at all times during the 

progress of the Contract use its best endeavors to prevent any 

unlawful, riotous or disorderly conduct or behavior by or 

amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the 

Specification, the Contractor shall provide and maintain all 

necessary accommodation and welfare facilities for the 

Contractor’s Personnel. If stated in the Specification, the 

Contractor shall give access to or provide services that 

accommodate the physical, social and cultural needs of the 

Contractor’s Personnel. The Contractor shall also provide 

similar facilities for the Employer’s Personnel if stated in the 

Specifications. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s 

Personnel, pay due regard to all recognized festivals, official 

holidays, religious or other customs and all local laws and 

regulations pertaining to the employment of labor. The 

Contractor shall provide the Contractor’s Personnel annual 

holiday and sick, maternity and family leave, as required by 

applicable laws or as stated in the Specifications. 

 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the 

provision of a sufficient supply of suitable food as may be 

stated in the Specification at reasonable prices for the 



 147 

Contractor’s Personnel for the purposes of or in connection 

with the Contract. 

9.4.9 Supply of Water. The Contractor shall, having regard to local 

conditions, provide on the Site an adequate supply of drinking 

and other water for the use of the Contractor’s Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor 

shall at all times take the necessary precautions to protect the 

Contractor’s Personnel employed on the Site from insect and 

pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local 

health authorities, including use of appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise 

than in accordance with the laws of the Country, import, sell, 

give, barter or otherwise dispose of any alcoholic liquor or 

drugs, or permit or allow importation, sale, gift, barter or 

disposal thereto by Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or 

otherwise dispose of, to any person, any arms or ammunition of 

any kind, or allow Contractor’s Personnel to do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to 

the extent required by local regulations, for making any funeral 

arrangements for any of its local employees who may die while 

engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, 

shall not employ or engage forced labor. Forced labor consists 

of any work or service, not voluntarily performed, that is 

exacted from an individual under threat of force or penalty, and 

includes any kind of involuntary or compulsory labor, such as 

indentured labor, bonded labor or similar labor-contracting 

arrangements.  

No persons shall be employed or engaged who have been 

subject to trafficking. Trafficking in persons is defined as the 

recruitment, transportation, transfer, harboring or receipt of 

persons by means of the threat or use of force or other forms of 

coercion, abduction, fraud, deception, abuse of power, or of a 

position of vulnerability, or of the giving or receiving of 

payments or benefits to achieve the consent of a person having 

control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, 

shall not employ or engage a child under the age of 14 unless 

the national law specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ 

or engage a child between the minimum age and the age of 18 
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in a manner that is likely to be hazardous, or to interfere with, 

the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ 

or engage children between the minimum age and the age of 

18 after an appropriate risk assessment has been conducted by 

the Contractor with the Project Manager’s approval. The 

Contractor shall be subject to regular monitoring by the Project 

Manager that includes monitoring of health, working 

conditions and hours of work.  

Work considered hazardous for children is work that, by its 

nature or the circumstances in which it is carried out, is likely 

to jeopardize the health, safety, or morals of children. Such 

work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual abuse; 

(b) underground, underwater, working at heights or in 

confined spaces;  

(c) with dangerous machinery, equipment or tools, or 

involving handling or  

(d) transport of heavy loads;  

(e) in unhealthy environments exposing children to hazardous 

substances, agents, or processes, or to temperatures, noise 

or vibration damaging to health; or 

(f) under difficult conditions such as work for long hours, 

during the night or in confinement on the premises of the 

employer. 

9.4.16 Employment Records of Workers. The Contractor shall keep 

complete and accurate records of the employment of labor at 

the Site. The records shall include the names, ages, genders, 

hours worked, and wages paid to all workers. These records 

shall be summarized on a monthly basis and submitted to the 

project Manager. 

9.4.17 Workers’ Organizations. In countries where the relevant labor 

laws recognize workers’ rights to form and to join workers’ 

organizations of their choosing and to bargain collectively 

without interference, the Contractor shall comply with such 

laws. In such circumstances, the role of legally established 

workers’ organizations and legitimate workers’ representatives 

will be respected, and they will be provided with information 

needed for meaningful negotiation in a timely manner. Where 

the relevant labor laws substantially restrict workers’ 

organizations, the Contractor shall enable alternative means for 
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the Contractor’s Personnel to express their grievances and 

protect their rights regarding working conditions and terms of 

employment. The Contractor shall not seek to influence or 

control these alternative means. The Contractor shall not 

discriminate or retaliate against the Contractor’s Personnel who 

participate, or seek to participate, in such organizations and 

collective bargaining or alternative mechanisms. Workers’ 

organizations are expected to fairly represent the workers in the 

workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor 

shall not make decisions relating to the employment or 

treatment of Contractor’s Personnel on the basis of personal 

characteristics unrelated to inherent job requirements. The 

Contractor shall base the employment of Contractor’s 

Personnel on the principle of equal opportunity and fair 

treatment, and shall not discriminate with respect to any aspects 

of the employment relationship, including recruitment and 

hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, job 

assignment, promotion, termination of employment or 

retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 

discrimination or selection for a particular job based on the 

inherent requirements of the job shall not be deemed 

discrimination. The Contractor shall provide protection and 

assistance as necessary to ensure non-discrimination and equal 

opportunity, including for specific groups such as women, 

people with disabilities, migrant workers and children (of 

working age in accordance with GCC Sub-Clause 9.4.15).  

9.4.19  Contractor’s Personnel Grievance Mechanism. The 

Contractor shall have a grievance mechanism for Contractor’s 

Personnel, and where relevant the workers’ organizations stated 

in GCC Sub-Clause 9.4.17, to raise workplace concerns. The 

grievance mechanism shall be proportionate to the nature, 

scale, risks and impacts of the Contract. The mechanism shall 

address concerns promptly, using an understandable and 

transparent process that provides timely feedback to those 

concerned in a language they understand, without any 

retribution, and shall operate in an independent and objective 

manner.  

The Contractor’s Personnel shall be informed of the grievance 

mechanism at the time of engagement for the Contract, and the 

measures put in place to protect them against any reprisal for 
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its use. Measures will be put in place to make the grievance 

mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 

judicial or administrative remedies that might be available, or 

substitute for grievance mechanisms provided through 

collective agreements. 

The grievance mechanism may utilize existing grievance 

mechanisms, providing that they are properly designed and 

implemented, address concerns promptly, and are readily 

accessible to Contractor’s Personnel. Existing grievance 

mechanisms may be supplemented as needed with Contract-

specific arrangements. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall 

provide appropriate training to relevant Contractor’s Personnel 

on ES aspects of the Contract, including appropriate 

sensitization on prohibition of SEA and SH, and health and 

safety training referred to in GCC Sub-Clause 18.2.  

As stated in the Specifications or as instructed by the Project 

Manager, the Contractor shall also allow appropriate 

opportunities for the relevant Contractor’s Personnel to be 

trained on ES aspects of the Contract by the Employer’s 

Personnel.   

The Contractor shall provide training on SEA and SH, 

including its prevention, to any of its personnel who has a role 

to supervise other Contractor’s Personnel.  

10. Employer’s and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any 

person employed by or contracted to him except the 

Contractor. 
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(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, 

Plant, and Materials is an Employer’s risk except loss or damage 

due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s 

risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 
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to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part 

of the permanent Works, the Contractor shall take into account 

the Employer’s requirements which may include, if stated in the 

Specifications: 

(a) designing structural elements of the Works taking into 

account climate change considerations;  

(b) applying the concept of universal access (the concept 

of universal access means unimpeded access for people 

of all ages and abilities in different situations and under 

various circumstances; and 

(c)  considering the incremental risks of the public’s 

potential exposure to operational accidents or natural 

hazards, including extreme weather events. 

16. The Works to 

Be Completed 

by the Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site unless 

the Project Manager gives approval, an approval that shall not be 

unreasonably delayed, to the measures the Contractor proposes to 

address environmental and social   risks and impacts, which at a 

minimum shall include applying the Management Strategies and 

Implementation Plans (MSIPs) and Code of Conduct for 

Contractor’s Personnel submitted as part of the Bid and agreed as 

part of the Contract.  

The Contractor shall submit, to the Project Manager for its 

approval  any additional MSIPs as are necessary to manage the 

ES risks and impacts of ongoing Works. These MSIPs 
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collectively comprise the Contractor’s Environmental and 

Social Management Plan (C-ESMP). The Contractor shall 

review the C-ESMP, periodically (but not less than every six (6) 

months), and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP shall 

be submitted to the Project Manager for its approval. 

17. Approval by the 

Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of 

the temporary or permanent Works, are subject to prior approval 

by the Project Manager before this use. 

18. Health, Safety 

and Protection 

of the 

Environment 

18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations 

and Laws; 

(b) comply with all applicable health and safety obligations 

specified in the Contract; 

(c) take care for the health and safety of all persons entitled to 

be on the Site and other places, if any, where the Works 

are being executed; 

(d) keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons; 

(e) provide fencing, lighting, safe access, guarding and 

watching of the Works until the issue of the Contract 

Completion Certificate; 

(f) provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary, 

because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of 

adjacent land; 
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(g) provide health and safety training of Contractor’s 

Personnel as appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 

understanding, and methods for, implementation of health 

and safety requirements, as well as in providing 

information to Contractor’s Personnel, training on 

occupational safety and health, and provision of personal 

protective equipment without expense to the Contractor’s 

Personnel;  

(i) put in place workplace processes for Contractor’s 

Personnel to report work situations that they believe are 

not safe or healthy, and to remove themselves from a work 

situation which they have reasonable justification to 

believe presents an imminent and serious danger to their 

life or health.  

(j) Contractor’s Personnel who remove themselves from such 

work situations shall not be required to return to work until 

necessary remedial action to correct the situation has been 

taken. Contractor’s Personnel shall not be retaliated 

against or otherwise subject to reprisal or negative action 

for such reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 

employed by the Employer, and/or personnel of any 

legally constituted public authorities and private utility 

companies are employed in carrying out, on or near the 

site, of any work not included in the Contract, collaborate 

in applying the health and safety requirements, without 

prejudice to the responsibility of the relevant entities  for 

the health and safety of their  own  personnel; and  

(l) establish and implement a system for regular (not less than 

six-monthly) review of health and safety performance and 

the working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 

the Project Manager for its approval a health and safety manual 

which has been specifically prepared for the Works, the Site and 

other places (if any) where the Contractor intends to execute the 

Works.  

The health and safety manual shall be in addition to any other 

similar document required under applicable health and safety 

regulations and laws. 

The health and safety manual shall set out all the health and 

safety requirements under the Contract,  
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(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 

working environment without risk to health at all 

workplaces, machinery, equipment and processes 

under the control of the Contractor, including control 

measures for chemical, physical and biological 

substances and agents;  

(ii) details of the training to be provided, records to be 

kept; 

(iii) the procedures for prevention, preparedness and 

response activities to be implemented in the case of 

an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, 

typically in the form of fire, explosions, leaks or 

spills, which may occur for a variety of different 

reasons including failure to implement operating 

procedures that are designed to prevent their 

occurrence, extreme weather or lack of early 

warning); 

(iv) remedies for adverse impacts such as occupational 

injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 

potential for community exposure to water-borne, 

water-based, water-related, and vector-borne 

diseases,  

(vi) the measures to be implemented to avoid or minimize 

the spread of communicable diseases (including 

transfer of Sexually Transmitted Diseases or 

Infections (STDs), such as HIV virus) and non-

communicable diseases associated with the execution 

of the Works, taking into consideration differentiated 

exposure to and higher sensitivity of vulnerable 

groups. This includes taking measures to avoid or 

minimize the transmission of communicable diseases 

that may be associated with the influx of temporary 

or permanent Contract-related labor;  

(vii) the policies and procedures on the management and 

quality of accommodation and welfare facilities if 

such accommodation and welfare facilities are 

provided by the Contractor in accordance with GCC 

Sub-Clause 9.4.6; and 

(b) any other requirements stated in the Specification 



 156 

18.3 Protection of the environment 

The Contractor shall take all necessary measures to: 

18.3.1 protect the environment (both on and off the Site); and  

18.3.2 limit damage and nuisance to people and property resulting 

from pollution, noise and other results of the Contractor’s 

operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, 

effluent and any other pollutants from the Contractor’s 

activities shall exceed neither the values indicated in the 

Specifications, nor those prescribed by applicable laws. 

In the event of damage to the environment, property and/or 

nuisance to people, on or off Site as a result of the Contractor’s 

operations, the Contractor shall agree with the Project Manager  

the appropriate actions and time scale to remedy, as practicable, 

the damaged environment to its former condition. The 

Contractor shall implement such remedies at its cost to the 

satisfaction of the Project Manager. 

 

19. Archaeological 

and Geological 

Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, groups 

of structures, and other remains or items of geological, 

archaeological, paleontological, historical, architectural or 

religious interest found on the Site shall be placed under the care 

and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 

area or site of the finding, to avoid further disturbance and 

prevent Contractor’s Personnel or other persons from 

removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate 

actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 

requirements of the Specifications and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 

any such finding, notify the Project Manager of such discoveries 

and carry out the Project Manager’s instructions for dealing with 

them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 
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21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager (including the Bank staff or 

consultants acting on the Bank’s behalf, stakeholders and third 

parties, such as independent experts, local communities, or non-

governmental organizations), including to carry out 

environmental and social audit, as appropriate, access to the Site 

and to any place where work in connection with the Contract is 

being carried out or is intended to be carried out. 

22. Instructions, 

Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

 22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and subconsultants to keep, accurate 

and systematic accounts and records in respect of the Works in 

such form and details as will clearly identify relevant time 

changes and costs. 

 22.3 Inspections &Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC- Fraud 

and Corruption, the Contractor shall permit and shall cause its 

agents (where declared or not), subcontractors, subconsultants, 

service providers, suppliers, and personnel, to permit, the Bank 

and/or persons appointed by the Bank to inspect the site and/or 

the accounts, records and other documents relating to the 

procurement process, selection and/or contract execution, and to 

have such accounts, records and other documents audited by 

auditors appointed by the Bank. The Contractor’s and its 

Subcontractors’ and subconsultants’ attention is drawn to GCC 

Sub-Clause 25.1 (Fraud and Corruption) which provides, inter 

alia, that acts intended to materially impede the exercise of the 

Bank’s inspection and audit rights constitute a prohibited 

practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Bank’s prevailing 

sanctions procedures). 

23. Appointment of 

the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 
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in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 

in the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor, whatever decision is 

reached by the Adjudicator. Either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the PCC.  

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures 

as set forth in the WBG’s Sanctions Framework, as set forth in 

Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid 

to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  

26.  Stakeholder 

Engagement 

26.1  The Contractor shall provide relevant contract- related 

information, as the Employer and/or Project Manager may 

reasonably request to conduct Stakeholder engagements. 

“Stakeholder” refers to individuals or groups who: 



 159 

(i) are affected or likely to be affected by the Contract; and  

(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder 

engagements, as the Employer and/or Project Manager may 

reasonably request 

27. Suppliers (other 

than 

Subcontractors) 

27.1 Forced Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

forced labor including trafficked persons as described in GCC 

Sub-Clause 9.4.14. If forced labor/trafficking cases are 

identified, the Contractor shall take measures to require the 

suppliers to take appropriate steps to remedy them. Where the 

supplier does not remedy the situation, the Contractor shall 

within a reasonable period substitute the supplier with a supplier 

that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 

suppliers (other than Subcontractors) not to employ or engage 

child labor as described in GCC Sub-Clause 9.4.15. If child 

labor cases are identified, the Contractor shall take measures to 

require the suppliers to take appropriate steps to remedy them. 

Where the supplier does not remedy the situation, the Contractor 

shall within a reasonable period substitute the supplier with a 

supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 

Subcontractors, shall comply with all applicable safety 

obligations, including as stated in GCC Sub-Clause 18.2. The 

Contractor shall also take measures to require its suppliers (other 

than Subcontractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their 

personnel. If serious safety issues are identified, the Contractor 

shall take measures to require the suppliers to take appropriate 

steps to remedy them. Where the supplier does not remedy the 

situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage such 

risks.  

27.4 Obtaining natural resource materials in relation to supplier: 

The Contractor shall obtain natural resource materials from 

suppliers that can demonstrate, through compliance with the 

applicable verification and/ or certification requirements, that 

obtaining such materials is not contributing to the risk of 

significant conversion or significant degradation of natural or 

critical habitats such as unsustainably harvested wood products, 

gravel or sand extraction from river beds or beaches. 
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If a supplier cannot continue to demonstrate that obtaining such 

materials is not contributing to the risk of significant conversion 

or significant degradation of natural or critical habitats, the 

Contractor shall within a reasonable period substitute the 

supplier with a supplier that is able to demonstrate that they are 

not significantly adversely impacting the habitats. 

28. Code of 

Conduct 

28.1 The Contractor shall have a Code of Conduct for the 

Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 

each Contractor’s Personnel is made aware of the Code of 

Conduct including specific behaviors that are prohibited, and 

understands the consequences of engaging in such prohibited 

behaviors.   

These measures include providing instructions and 

documentation that can be understood by the Contractor’s 

Personnel and seeking to obtain that person’s signature 

acknowledging receipt of such instructions and/or 

documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 

visibly displayed in multiple locations on the Site and any other 

place where the Works will be carried out, as well as in areas 

outside the Site accessible to the local community and project 

affected people. The posted Code of Conduct shall be provided 

in languages comprehensible to Contractor’s Personnel, 

Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 

Plans shall include appropriate processes for the Contractor to 

verify compliance with these obligations.   

29.  Security of the 

Site 

29.1 The Contractor shall be responsible for the security of the Site, 

and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 

Personnel, the Employer’s Personnel, and to any other 

personnel identified as authorized personnel (including 

the Employer’s other contractors on the Site), by a notice 

from the Employer or the Project Manager to the 

Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit for 

the Project Manager’s No-objection a security management plan 

that sets out the security arrangements for the Site 
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The Contractor shall (i) conduct appropriate background checks 

on any personnel retained to provide security; (ii) train the 

security personnel adequately (or determine that they are 

properly trained) in the use of force (and where applicable, 

firearms), and appropriate conduct towards Contractor’s 

Personnel, Employer’s Personnel and affected communities; and 

(iii) require the security personnel to act within the applicable 

Laws and any requirements set out in the Specifications.  

The Contractor shall not permit any use of force by security 

personnel in providing security except when used for preventive 

and defensive purposes in proportion to the nature and extent of 

the threat. 

In making security arrangements, the Contractor shall also 

comply with any additional requirements stated in the 

Specification.” 

B.  Time Control 

30. Program and 

Progress 

Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 

Manager for approval a Program showing the general methods, 

arrangements, order, and timing for all the activities in the 

Works. In the case of a lump-sum contract, the activities in the 

Program shall be consistent with those in the Activity Schedule. 

The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at any time.  

A revised Program shall show the effect of Variations and 

Compensation Events.  

30.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works  and submit 

to the Project manager progress report and any updated Program 

showing the actual progress achieved and the effect of the 

progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities, at 

intervals no longer than the period stated in the PCC. If the 

Contractor does not submit an updated Program within this 

period, the Project Manager may withhold the amount stated in 

the PCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on 

which the overdue Program has been submitted. In the case of 

lump-sum Contract, the Contractor shall provide an updated 
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Activity Schedule within 14 days of being instructed to by the 

Project Manager. 

30.4 Unless otherwise stated in the Specifications, each progress 

report shall include the Environmental and Social (ES) metrics 

set out in Appendix B.  

30.5 In addition to the progress reports, the Contractor shall inform the 

Project Manager immediately of any allegation, incident or 

accident in the Site, which has or is likely to have a significant 

adverse effect on the environment, the affected communities, the 

public, Employer’s Personnel, Project Manager’s personnel or 

Contractor’s Personnel. This includes, but is not limited to, any 

incident or accident causing fatality or serious injury; significant 

adverse effects or damage to private property; or any allegation 

of SEA and/or SH. In case of SEA and/or SH, while maintaining 

confidentiality as appropriate, the type of allegation (sexual 

exploitation, sexual abuse or sexual harassment), gender and age 

of the person who experienced the alleged incident should be 

included in the information. 

The Contractor, upon becoming aware of the allegation, incident 

or accident, shall also immediately inform the Project Manager 

of any such incident or accident on the Subcontractors’ or 

suppliers’ premises relating to the Works which has or is likely 

to have a significant adverse effect on the environment, the 

affected communities, the public, Employer’s Personnel, or 

Contractor’s, its Subcontractors’ and suppliers’ personnel. The 

notification shall provide sufficient detail regarding such 

incidents or accidents. The Contractor shall provide full details 

of such incidents or accidents to the Project Manager within the 

timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers 

(other than Subcontractors) to immediately notify the Contractor 

of any incidents or accidents referred to in this Subclause. 

31. Extension of the 

Intended 

Completion 

Date 

31.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps 

to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to give early 
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warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

33. Delays Ordered 

by the Project 

Manager 

33.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

34. Management 

Meetings 

34.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting. The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the early 

warning procedure. 

34.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties 

for actions to be taken shall be decided by the Project Manager 

either at the management meeting or after the management 

meeting and stated in writing to all who attended the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of 

the expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting 

instruction of the Project Manager. 
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C.  Quality Control 

36. Identifying 

Defects 

36.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found. Such 

checking shall not affect the Contractor’s responsibilities. The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specifications to check whether any work 

has a Defect and the test shows that it does, the Contractor shall 

pay for the test and any samples. If there is no Defect, the test 

shall be a Compensation Event. 

38. Correction of 

Defects 

38.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

39. Uncorrected 

Defects 

39.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

D.  Cost Control 

40. Contract Price10 40.1 The Bill of Quantities shall contain priced items for the Works 

to be performed by the Contractor. The Bill of Quantities is used 

to calculate the Contract Price. The Contractor will be paid for 

the quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

 
10  In lump-sum contracts, replace GCC Sub-Clauses 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 

the Project Manager.  The Activity Schedule shall contain the priced activities for the Works to be 

performed by the Contractor. The Activity Schedule is used to monitor and control the 

performance of activities on which basis the Contractor will be paid. If payment for materials on 

site shall be made separately, the Contractor shall show delivery of Materials to the Site separately 

on the Activity Schedule. 
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41. Changes in the 

Contract Price11 

41.1 If the final quantity of the work done differs from the quantity 

in the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change. The Project Manager shall not adjust rates from 

changes in quantities if thereby the Initial Contract Price is 

exceeded by more than 15 percent, except with the prior 

approval of the Employer. 

41.2 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

42. Variations 42.1 All Variations shall be included in updated Programs12 produced 

by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do so 

by the Project Manager. The Contractor shall also provide 

information of any ES risks and impacts of the Variation. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

42.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description 

in the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in GCC 

Sub-Clause 41.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of 

 
11  In lump-sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 

41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or 

method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall 

not be altered when the Contractor makes such changes to the Activity Schedule. 
12  In lump-sum contracts, add “and Activity Schedules” after “Programs.” 



 166 

Quantities shall be used to calculate the value of the Variation. 

If the cost per unit of quantity changes, or if the nature or timing 

of the work in the Variation does not correspond with items in 

the Bill of Quantities, the quotation by the Contractor shall be in 

the form of new rates for the relevant items of work. 13 

42.7 Value Engineering: The Contractor may prepare, at its own cost, 

a value engineering proposal at any time during the performance 

of the contract. The value engineering proposal shall, at a 

minimum, include the following; 

(a) the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b) a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including 

life cycle cost) the Employer may incur in implementing 

the value engineering proposal;  

(c) a description of any effect(s) of the change on 

performance/functionality; and  

(d) a description of the proposed work to be performed, a 

program for its execution and sufficient ES information to 

enable an evaluation of ES risks and impacts. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a) accelerates the contract completion period; or 

(b) reduces the Contract Price or the life cycle costs to the 

Employer; or 

(c) improves the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yields any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a) a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b) an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

 
13  In lump-sum contracts, delete this paragraph. 



 167 

43. Cash Flow 

Forecasts 

43.1 When the Program,14 is updated, the Contractor shall provide 

the Project Manager with an updated cash flow forecast.  The 

cash flow forecast shall include different currencies, as defined 

in the Contract, converted as necessary using the Contract 

exchange rates. 

44. Payment 

Certificates 

44.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project 

Manager. 

44.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed.15 

44.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

44.7 If the Contractor was, or is, failing to perform any ES 

obligations or work under the Contract, the value of this work 

or obligation, as determined by the Project Manager, may be 

withheld until the work or obligation has been performed, and/or 

the cost of rectification or replacement, as determined by the 

Project Manager, may be withheld until rectification or 

replacement has been completed. Failure to perform includes, 

but is not limited to the following:   

(a) failure to comply with any ES obligations or work 

described in the Works’ Requirements which may 

include: working outside site boundaries, excessive dust, 

failure to keep public roads in a safe usable condition, 

damage to offsite vegetation, pollution of water courses 

from oils or sedimentation, contamination of land e.g. 

from oils, human waste, damage to archeology or cultural 

heritage features, air pollution as a result of unauthorized 

and/or inefficient combustion; 

 
14  In lump-sum contracts, add “or Activity Schedule” after “Program.” 
15  In lump-sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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(b) failure to regularly review C-ESMP and/or update it in a 

timely manner to address emerging ES issues, or 

anticipated risks or impacts; 

(c) failure to implement the C-ESMP e.g. failure to provide 

required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 

undertaking Works or related activities; 

(e) failure to submit ES report/s (as described in Appendix B), 

or failure to submit such reports in a timely manner; 

(f) failure to implement remediation as instructed by the 

Project Manager within the specified timeframe (e.g. 

remediation addressing non-compliance/s).  

45. Payments 45.1 Payments shall be adjusted for deductions for advance payments 

and retention. The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 28 days of the 

date of each certificate. If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the 

next payment. Interest shall be calculated from the date by 

which the payment should have been made up to the date when 

the late payment is made at the prevailing rate of interest for 

commercial borrowing for each of the currencies in which 

payments are made. 

45.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated from the date 

upon which the increased amount would have been certified in 

the absence of dispute. 

45.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

46. Compensation 

Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 

20.1. 
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(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 

or to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual 

inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 
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Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of 

the last Completion certificate. The adjustment shall be the 

change in the amount of tax payable by the Contractor, provided 

such changes are not already reflected in the Contract Price or 

are a result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the currency 

of the Employer’s country specified in the PCC, the exchange 

rates used for calculating the amounts to be paid shall be the 

exchange rates stated in the Contractor’s Bid. 

49. Price 

Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the PCC. If so provided, the amounts 

certified in each payment certificate, before deducting for 

Advance Payment, shall be adjusted by applying the respective 

price adjustment factor to the payment amounts due in each 

currency. A separate formula of the type specified below applies 

to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 

Price payable in a specific currency “c.” 

 Ac and Bc are coefficients16 specified in the PCC, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c;” and 

 Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency “c.” 

 
16  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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49.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by 

the Project Manager, in accordance with GCC Sub-Clause 57.1, 

half the total amount retained shall be repaid to the Contractor 

and half when the Defects Liability Period has passed and the 

Project Manager has certified that all Defects notified by the 

Project Manager to the Contractor before the end of this period 

have been corrected. The Contractor may substitute retention 

money with an “on demand” Bank guarantee. 

51. Liquidated 

Damages 

51.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

53. Advance 

Payment 

53.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer 

in amounts and currencies equal to the advance payment. The 
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Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor. 

Interest shall not be charged on the advance payment. 

53.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses 

required specifically for execution of the Contract. The 

Contractor shall demonstrate that advance payment has been 

used in this way by supplying copies of invoices or other 

documents to the Project Manager. 

53.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 

the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of 

work done, Variations, price adjustments, Compensation 

Events, Bonuses, or Liquidated Damages. 

54. Securities 54.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a bank or 

surety acceptable to the Employer, and denominated in the types 

and proportions of the currencies in which the Contract Price is 

payable. The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in 

the case of a Bank Guarantee, and until one year from the date 

of issue of the Certificate of Completion in the case of a 

Performance Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall 

be used only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that 

way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

56. Cost of Repairs 56.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 
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E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the whole of the Works 

is completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

59. Final Account 59.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment that 

is due to the Contractor within 56 days of receiving the 

Contractor’s account if it is correct and complete. If it is not, 

the Project Manager shall issue within 56 days a schedule that 

states the scope of the corrections or additions that are 

necessary. If the Final Account is still unsatisfactory after it 

has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment 

certificate. 

60. Operating and 

Maintenance 

Manuals 

60.1 If “as built” Drawings and/or operating and maintenance 

manuals are required, the Contractor shall supply them by the 

dates stated in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals 

by the dates stated in the PCC pursuant to GCC Sub-Clause 

60.1, or they do not receive the Project Manager’s approval, 

the Project Manager shall withhold the amount stated in the 

PCC from payments due to the Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract. 

61.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following: 

 (a) the Contractor stops work for 28 days when no stoppage 

of work is shown on the current Program and the 

stoppage has not been authorized by the Project 

Manager; 
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(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid 

by the Employer to the Contractor within 84 days of the 

date of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct 

a particular Defect is a fundamental breach of Contract 

and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 

required;  

(g) the Contractor has delayed the completion of the Works 

by the number of days for which the maximum amount 

of liquidated damages can be paid, as defined in the 

PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   

paragraph 2.2 a of the Appendix A to the GCC, in 

competing for or in executing the Contract, then the 

Employer may, after giving fourteen (14) days written 

notice to the Contractor, terminate the Contract and 

expel him from the Site. 

61.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 61.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site 

as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 61.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

62. Payment upon 

Termination 

62.1 If the Contract is terminated because of a fundamental breach 

of Contract by the Contractor, the Project Manager shall issue 

a certificate for the value of the work done and Materials 

ordered less advance payments received up to the date of the 

issue of the certificate and less the percentage to apply to the 

value of the work not completed, as specified in the PCC. 
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Additional Liquidated Damages shall not apply.  If the total 

amount due to the Employer exceeds any payment due to the 

Contractor, the difference shall be a debt payable to the 

Employer. 

62.2 If the Contract is terminated for the Employer’s convenience 

or because of a fundamental breach of Contract by the 

Employer, the Project Manager shall issue a certificate for the 

value of the work done, Materials ordered, the reasonable cost 

of removal of Equipment, repatriation of the Contractor’s 

personnel employed solely on the Works, and the Contractor’s 

costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary 

Works, and Works shall be deemed to be the property of the 

Employer if the Contract is terminated because of the 

Contractor’s default. 

64. Release from 

Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which 

a commitment was made. 

65. Suspension of 

Bank Loan or 

Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor 

are being made: 

(a) The Employer is obligated to notify the Contractor of 

such suspension within 7 days of having received the 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due to it within 

the 28 days for payment provided for in GCC Sub-

Clause 45.1, the Contractor may immediately issue a 14-

day termination notice. 
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APPENDIX A 

TO GENERAL CONDITIONS 
 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 

 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers),consultants, contractors and suppliers; any sub-contractors, sub-

consultants, service providers or suppliers; any agents (whether declared or not); and any 

of their personnel, observe the highest standard of ethics during the procurement process, 

selection and contract execution of Bank-financed contracts, and refrain from Fraud and 

Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false statements 

to investigators in order to materially impede a Bank 

investigation into allegations of a corrupt, fraudulent, coercive, 

or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 

in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank determines 

at any time that representatives of the Borrower or of a recipient of any part of the 

proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices during the procurement process, selection and/or execution of the contract in 

question,  without the Borrower having taken timely and appropriate action 

satisfactory to the Bank to address such practices when they occur, including by failing 

to inform the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s 

prevailing sanctions policies and procedures, may sanction a firm or individual, either 

indefinitely or for a stated period of time, including by publicly declaring such firm or 

individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed 

contract, financially or in any other manner;17 (ii) to be a nominated18 sub-contractor, 

consultant, manufacturer or supplier, or service provider of an otherwise eligible firm 

being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan 

made by the Bank or otherwise to participate further in the preparation or 

implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 

consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 

service providers, suppliers, agents personnel, permit the Bank to inspect19 all 

accounts, records and other documents relating to the procurement process, selection 

and/or contract execution, and to have them audited by auditors appointed by the 

Bank. 

  

 
17  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 
addendum or amendment introducing a material modification to any existing contract. 

18  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 

qualification requirements for the particular bid; or (ii) appointed by the Borrower.   
19  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 

an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 

accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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APPENDIX B 

 

Environmental and Social (ES) Metrics for Progress 

Reports 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, including 

contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes (report the 

negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

▪ list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), status of area (waiting for 

permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.); 

▪ list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or 

equivalent); 

▪ identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, 

decommissioning implementation); 

▪ for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  

i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed 
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(by type of violation, PPE or otherwise), warnings given, repeat warnings given, 

follow-up actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, 

including sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, location of 

clinic, number of non-safety disease or illness treatments and diagnoses (no names to 

be provided); 

h. gender (for expats and locals separately): number of female workers, percentage of 

workforce, gender issues raised and dealt with (cross-reference grievances or other 

sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization 

and/or training, no. workers receiving training (in the reporting period and in the 

past); same questions for gender sensitization, flag person training. 

iv. number and date of SEA and SH prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for 

Contractor’s Personnel (in the reporting period and in the past), etc. 

j.  environmental and social supervision: 

i. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil 

areas, swamps, forest crossings, etc.), highlights of activities/findings (including 

violations of environmental and/or social best practices, actions taken), reports 

to environmental and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

clinic, HIV/AIDS center, community centers, etc.), highlights of activities 
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(including violations of environmental and/or social requirements observed, 

actions taken), reports to environmental and/or social specialist/construction/site 

management; and 

iii. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution and 

date (if completed), data resolution reported to complainant, any required follow-up 

(Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving non-project vehicles or 

property (also reported under immediate metrics): provide date, location, 

damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; 

highlights of quarry dust control (covers, sprays, operational status); % of rock/ 

spoil lorries with covers, actions taken for uncovered vehicles; 

ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil 

salvage, traffic management, decommissioning planning, decommissioning 

implementation; 
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iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed); 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, 

material disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 

reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions 

taken (or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA and SH prevention and response action plan: 

statement of compliance or listing of issues and actions taken (or to be taken) to 

reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach 

compliance 

other unresolved issues from previous reporting periods related to environmental and 

social: continued violations, continued failure of equipment, continued lack of vehicle 

covers, spills not dealt with, continued compensation or blasting issues, etc.  Cross-

reference other sections as needed.    
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Section IX - Particular Conditions of Contract 

A. General 

GCC 1.1 (d) The financing institution is: The World Bank 

GCC 1.1 (r) The Employer is  

The State Project Director, 

Assam Inland Water Transport Development Society (AIWTDS), 

Near Ulubari Flyover, Guwahati – 781007, Assam 

 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 18 

(eighteen) months from the Start Date. 

GCC 1.1 (y) The Project Manager is : Technical Head of Assam IWTD Society 

[Mr. Dipankar Das- Project Manager (Tech), Assam IWTD Society, Phone : 

0361-2462677 ]. 

GCC 1.1 (aa) The Site is located at  

A) North Guwahati for construction of modular terminals at ferry 

services in Assam for Guwahati Cluster at North Guwahati. 

 

B)  Umananda for construction of modular terminals at ferry 

services in Assam for Guwahati Cluster at Umananda) 

GCC 1.1 (dd) The Start Date shall be three weeks after the date of issue of notice to 

proceed with works to the Contractor. 

GCC 1.1 (hh) The Works consist of: 

 

A) North Guwahati 

 

Construction of a modular terminal for ferry services comprising of the 

following: 

 

1) Site Development by filling with selected materials and compacting 

to the required degree of consolidation including ground improvement  

2) Terminal Building with Rest-Rooms, Ticketing Facility, Cloak 

Room, Restaurant, Shops, including internal building services, etc., 

3) Substation Building with Transformers, Panel Room, DG Set, etc., 

4) Firefighting Building with storage tank, pumps, etc., 

5) Vehicle Parking 

6) Internal Roads, Crossings, Service Routings, Markings and Furniture 
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7) Boundary Walls / Fencing 

8) External Utilities such as water supply, sewage treatment, electricity, 

fire-fighting, etc., 

9) Storm-water Drainage 

10) Horticulture 

11) RCC Piled Deck for Approach Ramp 

12) Intermediate Floating Pontoons with Guide Piles 

13) Main Floating Pontoon with Guide Piles 

14) Articulated Linkspans 

 

 

B) Umananda 

 

Construction of a modular terminal for ferry services comprising of the 

following: 

1) Site Development by filling with selected materials and compacting 

to the required degree of consolidation including ground improvement  

2) Terminal Building with Rest-Rooms, Ticketing Facility, Cloak 

Room, Restaurant, Shops, including internal building services, etc., 

3) Vehicle Parking 

4) Internal Roads, Crossings, Service Routings, Markings and Furniture 

5) Boundary Walls / Fencing 

6) Boundary Walls / Fencing 

7) External Utilities such as water supply, sewage treatment, electricity, 

fire-fighting, etc., 

8) Storm-water Drainage 

9) Horticulture 

10) Approach Ramp with Intermediate Landings 

11) Main Floating Pontoon 

12) Linkspans 

Identification number of Contract is IN-IWT-338276-CW-RFB 

GCC 1.1 (jj) GCC 1.1 (jj) is replaced with the following: 

 

“Key Personnel are the Contractor’s personnel named in GCC 9.1 of the 

Particular Conditions of Contract.” 

 

GCC 2.2 Sectional Completions are: None. 

GCC 2.3(i) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of employer given in letter of 

acceptance. 
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2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 

Employer given in letter of acceptance. 

3. Fraud and 

Corruption 

Appendix A – Fraud and Corruption 

4. Environment

al and Social 

Appendix B - Environmental and Social (ES) 

Metrics for Progress Reports. 

5. JV 

Agreement 

Joint Venture Agreement (for JVs only). 

 

GCC 3.1  The following is inserted as a sub-clause at the end of GCC 3.1: 

“Salient features of major labour and other laws that are applicable to 

construction industry in India are given as Appendix 1 to these General 

Conditions of Contract.” 

The language of the contract is English.  

The law that applies to the Contract are the laws of Union of India. 

GCC 4.1 The following is inserted as a sub-paragraph at the end of GCC 4.1: 

“However, if the Project Manager is required, under the rules and regulations 

and orders of the Employer, to obtain approval of some other authorities for 

specific actions, he will so obtain the approval.  Provided further that any 

requisite approval shall be deemed to have been given by the Employer for 

any such authority exercised by the Project Manager.” 

GCC 5.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 6.1 The following is inserted at the end of GCC 6.1: 

“All oral instructions shall be confirmed in writing in seven working days.” 

GCC 7 The first sentence of GCC 7. 1 is modified as: 

“The Contractor may subcontract with the approval of the Project Manager 

up to a ceiling specified in PCC, but may not assign the Contract without the 

approval of the Employer in writing.” 

The following sub-clauses are inserted at the end of GCC 7.1: 

“7.2 The Project Manager should satisfy himself before recommending to the 

Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 
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b) the sub-Contractor so proposed for the Work possesses the 

experience, qualifications and equipment necessary for the job 

proposed to be entrusted to him in proportion to the quantum of 

Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-contractor, this 

should be subject to specific authorization by the prime contractor so 

that his arrangement does not alter the contractor’s liability or 

obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from the 

Employer for: 

 (a) the sub-contracting of any part of the Works for which  

 the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with the 

standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed sub-

contracting elements of the works amounting to more than 10 percent of the Bid 

Price.  For each such proposal the qualification and the experience of the identified 

sub-contractor in the relevant field should be furnished along with the bid to enable 

the employer to satisfy himself about their qualifications before agreeing for such 

sub-contracting and include it in the contract.  In view of the above, normally no 

additional sub-contracting should arise during execution of the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work is not 

unusual and acceptable for carrying out the works more effectively; but vertical 

splitting of the works for sub-contracting is not acceptable.  [b] In any case, proposal 

for sub-contracting in addition to what was specified in bid and stated in contract 

agreement will not be acceptable if the value of such additional sub-contracting 

exceeds 25% of value of work which was to be executed by Contractor without sub-

contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies etc.)” 

GCC 7.1 The ceiling for sub-contractor is 25% [This is in addition to what was stated 

in bid and incorporated in contract agreement.]. Hiding information about 

any sub-contracting not authorized by the Employer shall be treated as 

violation of Appendix A to General Conditions (Fraud and Corruption). 

GCC 8.1 Schedule of other contractors: None.  

GCC 9 The following is inserted as a sub-clause at the end of GCC 9.2:  

“In all the above cases, the contractor shall ensure that the person leaves the 

site within seven days and has no further connection with the work in the 

contract. The Contractor shall appoint a suitable replacement within 28 days 
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or earlier as may be agreed to between the Project Manager and the 

Contractor.” 

The following sentence is deleted from first paragraph of GCC 9.4.1:  

“The Contractor is encouraged, to the extent practicable and reasonable, to 

employ staff and labor with appropriate qualifications and experience from 

sources within the Country.” 

GCC 9.4.3 and GCC 9.4.4 are deleted. 

The following sub-clauses are inserted at the end of GCC 9.4: 

“9.5 The Contractor shall not employ any retired Gazetted officer who has 

either not completed two years after the date of retirement or has not 

obtained permission from the Government authorities for employment 

with the Contractor20. 

9.6 During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour enactments and 

rules made there under, regulations, notifications and bye laws of the 

State or Central Government or local authority and any other labour laws 

(including rules), regulations, bye laws that may be passed or 

notification that may be issued under any labour law prevailing on the 

Base Date either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified in case 

any action is taken against the Employer by the competent authority on 

account of contraventions including amendments.  If the Employer is 

caused to pay or reimburse, such amounts as may be necessary to cause 

or observe, or for non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if 

any, on the part of the Contractor, the Project Manager/ Employer shall 

have the right to deduct any money due to the Contractor including his 

amount of performance security and if applicable, the Environmental 

and Social (ES) Performance Security.  The Employer/ Project Manager 

shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by 

the Employer. 

9.7 The employees of the Contractor and the Sub-Contractor in no case shall 

be treated as the employees of the Employer at any point of time. 

9.8 The Contractor shall duly comply with the provisions of the Apprentices 

Act 1961 (III of 1961) and the rules made there under, and comply, 

failure or neglect to shall be subject to all liabilities and penalties 

provided in the said Act and Rules.” 

 
20Based on Government Directives. 
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GCC 9.1  [insert the name/s of each Key Personnel agreed by the Employer prior to 

Contract signature, Schedule of Key Personnel and equipment as indicated 

in accepted bid & construction methodology]. 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

S. 

No. 

Description Minimum 

cover for 

Insurance 

Maximum deductible 

for Insurance 

(i) Works and Plant and 

Materials 

Full 

replacement 

value including 

deductibles 

Nil 

(ii) Loss or damage to 

Equipment 

Full 

replacement 

value 

Rs. 5,00,000. 

(iii) Other Property 

(except the Works, 

Plant, Materials, and 

Equipment) 

25 lakhs for 

each 

occurrence.  

 

Nil 

(iv) Personal injury or 

death insurance: 

a) for other people; 

25 lakhs for 

each 

occurrence.  

 

Nil 

 b) for Contractor’s 

Employees 

In accordance with the statutory 

requirements applicable in India 
 

GCC 14.1 Site Data are: Please see PART 2 - Works’ Requirements for Site Data 

details.  

GCC 15.1 GCC 15.1 is replaced with the following: 

“The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings and as per instructions of Project Manager.” 

GCC 18 (add 

new 18.3.3) 

The following is inserted as a new sub-clause 18.3.3: 

“18.3.3 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments on 

environmental protection and rules made thereunder, regulations, 

notifications and by-laws of the State or Central Government, or local 

authorities and other law, bye-law, regulations that may be passed or 

notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  Salient features of the 
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major laws are given in Appendix 1 to the General Conditions of 

Contract.” 

GCC 20.1 The Site Possession Date(s) shall be: 28 days from the issuance of the Letter 

of Acceptance [Notification of Award]. 

GCC 23 The following is inserted as a new sub-clause 23.1.1: 

“23.1.1 The Adjudicator should be in position before “notice to proceed with 

work” is issued to the Contractor and an agreement should be signed with the 

Adjudicator jointly by the Employer and the Contractor in the form attached 

– Appendix 3.” 

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator  

(Insert name before signing contract). 

Appointing Authority for the Adjudicator: Indian Council for Arbitration 

(Jurisdiction at Guwahati, Assam) 

  

GCC 24 In the first sentence in GCC 24.3, the words “The Adjudicator shall be paid 

by the hour at the rate” are replaced by the words “The Adjudicator shall be 

paid daily at the rate” 

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the Adjudicator:  

Rs. 10,000 per day plus reimbursable expenses such as boarding / lodging / 

travel / out-of-pocket expenses like local travel, telephone, etc., 

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a 

Contractor relating to any matter arising out of or connected with this 

agreement, such disputes or difference shall be settled in accordance 

with the Arbitration and Conciliation Act, 1996.  The arbitral tribunal 

shall consist of 3 Arbitrators one each to be appointed by the 

Employer and the Contractor.  The third Arbitrator shall be chosen by 

the two Arbitrators so appointed by the Parties and shall act as 

Presiding Arbitrator.  In case of failure of the two Arbitrators 

appointed by the parties to reach upon a consensus within a period of 

30 days from the appointment of the Arbitrator appointed 

subsequently, the Presiding Arbitrator shall be appointed by the 

Indian Council of Arbitration.  

(b) If one of the parties fails to appoint its Arbitrator in pursuance of sub-

clause (a) above within 30 days after receipt of the notice of the 

appointment of its Arbitrator by the other party, then the Indian 
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Council of Arbitration, both in cases of Foreign Contractor as well as 

Indian Contractor, shall appoint the Arbitrator.  A certified copy of 

the order of the Indian Council of Arbitration making such an 

appointment shall be furnished to each of the parties. 

(c) Arbitration may be commenced prior to or after completion of the 

Works, provided that the obligations of the Employer, the Project 

Manager, the Contractor and the Adjudicator shall not be altered by 

reason of the arbitration being conducted during the progress of the 

Works. 

(d) Arbitration proceedings shall be held at Guwahati, and the language 

of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

(e) The decision of the majority of Arbitrators shall be final and binding 

upon both parties.  The cost and expenses of Arbitration proceedings 

will be paid as determined by the arbitral tribunal.  However, the 

expenses incurred by each party in connection with the preparation, 

presentation, etc. of its proceedings as also the fees and expenses paid 

to the Arbitrator appointed by such party or on its behalf shall be 

borne by each party itself. 

(f) Where the value of the contract is Rs. 50 million and below, the 

disputes or differences arising shall be referred to the Sole Arbitrator.  

The Sole Arbitrator should be appointed by agreement between the 

parties; failing such agreement, by the appointing authority, namely 

the Indian Council of Arbitration.  

(g) The Arbitrator should give final award within 150 days of starting of 

the proceedings. 

(h) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer 

shall not be withheld, unless they are the subject matter of the 

arbitration proceedings. 

(g)   

Alternatively  

[Apart from the adhoc arbitration services obtained through mutually 

agreed Arbitrator(s) as above, Institutional arbitration services are also 

available in India. Institutional arbitration (and mediation) dispute 

resolution mechanisms can be gainfully used, preferably for relatively 

larger contracts. Following clause may be included, if it is decided to use 

Institutional Services for arbitration for resolution of disputes, and in such 

a case other clauses related to Arbitration/ Arbitrator would be deleted. In 

the sample clause below, substitute the reference to ‘Rules of Domestic 
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Commercial Arbitration of the Indian Council of Arbitration’ by the 

specific institution that is sought to be engaged e.g. The International 

Centre for Alternative Dispute Resolution (ICADR), The Indian Institute of 

Arbitration and Mediation (IIAM), Indian Chamber’s Council of 

Arbitration, Delhi International Arbitration Centre (DAC), Construction 

Industry Arbitration Council (CIAC), Council for National and 

International Commercial Arbitration, London Court of International 

Arbitration (India Centre) or the like.] 

"Any dispute or difference whatsoever arising between the parties out of or 

relating to the construction, meaning, scope, operation or effect of this 

contract or the validity or the breach thereof shall be settled by arbitration in 

accordance with the Rules of Domestic Commercial Arbitration of the 

Indian Council of Arbitration and the award made in pursuance thereof shall 

be binding on the parties. 

 

The arbitral tribunal shall consist of 3 Arbitrators, arbitration proceedings 

shall be held at Guwahati, India and the language of the arbitration 

proceedings and that of all documents and communications between the 

parties shall be English”. [ICA rules provide for arbitration tribunal of 3 

arbitrators if the value of claim is over Rs. 1 crore unless the parties have 

agreed otherwise for a sole arbitrator].  

B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works within 

14 days of delivery of the Letter of Acceptance. 

Any revision in Program should only be agreed in writing. 

[This program should be in adequate detail and generally conform to the 

program submitted along with bid.  Deviations, if any from that should be 

clearly explained and should be satisfactory to the Project Manager] 

GCC 30.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is 

Rs. 500,000/-  

The period for submission of progress reports is 30 days. 

GCC 31 GCC 31.1 is replaced with the following: 

“31.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date as per the agreed milestones without the 
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Contractor taking steps to accelerate the remaining work, which would 

cause the Contractor to incur additional cost.” 

In GCC 31.2, replace the words “Intended Completion Date” at the first 

occurrence by the words “Intended Completion Date/ Milestones”; and 

at the second occurrence by the words “Intended Completion Date/ 

Milestone”. 

GCC 34 GCC 34.1 is replaced with the following: 

“Either the Project Manager or the Contractor may require the other to attend 

a management meeting (which will be held at the place indicated in PCC. 

The periodicity shall be fixed by Project Manager/ Contractor jointly). The 

business of a management meeting shall be to review the progress of 

construction with reference to the construction program given in accordance 

with GCC 30.1, the plans for remaining work and to deal with matters raised 

in accordance with the early warning procedure.”  

GCC 34.1 Venue of management meeting will be Guwahati. 

 The management meetings shall be held at intervals of 90 days.  

 

C. Quality Control 

GCC 36 The following sub-clause is inserted at the end of GCC 36.1: 

“36.2 The contractor shall permit the Employer’s Technical auditor to check 

the contractor’s work and notify the Project Manager and Contractor of 

any defects that are found.  Such a check shall not affect the 

Contractor’s or the Project Manager’s responsibility as defined in the 

Contract Agreement.” 

GCC 37 The following sub-clauses are inserted before GCC 37.1, and GCC 37.1 is re-

numbered as GCC 37.3: 

“GCC 37.1 The Contractor shall institute Quality Assurance (QA) and Quality 

Control (QC) systems in accordance with Quality Assurance 

Plan to demonstrate compliance with the requirements of the 

Contract as approved by the Project Manager. Compliance with 

the QA/QC systems shall not relieve the Contractor of any of his 

duties obligations or responsibilities under the Contract. 

GCC 37.2 The Contractor shall provide all apparatus, assistance, documents 

and other information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and 
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experienced staff, as are necessary to carry out the specified tests 

efficiently.” 

GCC 38.1 The Defects Liability Period is: 365 days. 

GCC 39.1 The following notes are added at the end of GCC 39.1: 

“Note: 1.  Where in certain cases, the technical specifications provide for 

acceptance of works within specified tolerance limits at reduced rates, 

Project Manager will certify payments to Contractor accordingly. 

2.  Where the failure to correct a particular defect within the specified 

time is considered as a fundamental breach of contract a notice should be 

given to the contractor as stated in GCC 61.2(e).” 

D. Cost Control 

GCC 41 GCC 41.1 is replaced with the following, and existing GCC 41.2 is re-

numbered as GCC 41.3: 

“41.1 If the final quantity of the work done differs from the quantity in the 

Bill of Quantities for the particular item by more than 25 percent, 

provided the change exceeds 1 percent of the Initial Contract Price, the 

Project Manager shall adjust the rate to allow for the change.  

(a) If the quantity of work executed exceeds the quantity of the item in 

BOQ beyond the higher specified limit the Project Manager shall fix 

the rate to be applied for the additional quantity of the work 

executed. 

(b) If the quantity of work executed is less than the quantity of the item 

in BOQ and is lesser than the lower specified limit, the Project 

Manager shall fix the rate to be applied for whole of the quantity of 

the work so executed 

41.2 The Project Manager shall not adjust rates from changes in quantities if 

thereby the Initial Contract Price is exceeded by more than 15 

percent, except with the prior approval of the Employer.” 

GCC 42 In GCC 42.2, the first sentence is modified as follows:  

“The Contractor shall provide the Project Manager with a quotation (with 

breakdown of unit rates) for carrying out the Variation when requested to do 

so by the Project Manager. The Contractor shall also provide a description 

of the varied work performed or to be performed, including details of the 

resources and methods adopted or to be adopted by the Contractor.” 

In the first sentence in GCC 42.3, after the words ‘If the Contractor’s 

quotation is unreasonable’, the following is added: 
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“[or if contractor fails to provide the Project Manager with a quotation 

within a reasonable time specified by Project Manager in accordance with 

GCC 42.2]” 

GCC 42.7 Provisions related to Value Engineering do not apply.  

GCC 43.1 The second sentence in GCC 43.1 is replaced with the following: 

“The cash flow forecast shall be in Indian Rupees.” 

GCC 44 At the end of GCC 44.1 after the word ‘previously’, the following words are 

added: 

“alongwith details of measurement of the quantity of works executed in a 

tabular form approved by the Project Manager”  

At the end of GCC 44.2 after the words ‘the Contractor’, the following 

words are added: 

“after taking into account any credit or debit for the month in question in 

respect of materials for the works in the relevant amount and under 

conditions set forth in GCC Sub-Clause 53.1 (Secured Advance)” 

GCC 45 GCC 45.1 is replaced with the following: 

“Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of contract & taxes to be deducted at source [TDS] 

as per applicable law. The Employer shall pay the Contractor the amounts 

certified by the Project Manager within 28 days of the date of each 

certificate. If the Employer makes a late payment, the Contractor shall be 

paid interest on the late payment in the next payment. Interest shall be 

calculated from the date by which the payment should have been made up to 

the date when the late payment is made at the rate stated in the PCC.”  

GCC 45.1 Interest rate for Delayed payment: NA. 

GCC 45.3 All payments (and deductions) shall be paid or charged in Indian Rupees. 

GCC 47 The following sub-clause is inserted before GCC 47.1, and GCC 47.1 is re-

numbered as GCC 47.2: 

“47.1 The rates quoted by the Contractor shall be deemed to be inclusive of 

the Goods and Services Tax (GST), royalties, duties, cesses and 

other taxes that the Contractor will have to pay for the performance 

of this Contract.  The Employer will perform such duties in regard to 

the deduction of such taxes at source [TDS] as per applicable law.” 

In first line of the re-numbered GCC 47.2, replace the words ‘the date 28 

days before’ with the words ‘the deadline for’. 
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GCC 48 All payments shall be made in Indian Rupees. 

GCC 49 GCC 49.1 :    Not applicable 

 

GCC 49.1 Price Adjustment:  Not applicable 

  

GCC 50.1 The proportion of payments retained (Retention Money) shall be 6% from 

each bill subject to the maximum of 5% of final contract price. 

GCC 50.2 The last line of GCC 50.2 is replaced with the following: 

“On completion of the whole works the Contractor may substitute the 

balance retention money with an “on demand” Bank guarantee.” 

GCC 51 In the first sentence of GCC 51.1, the following words are inserted after the 

words ‘Intended Completion Date’: 

“(for the whole of the works or the milestones as stated in the PCC)” 

The following is inserted as a sub-paragraph at the end of GCC 51.1: 

“Time is the essence of the contract and payment or deduction of liquidated 

damages shall not relieve the contractor from his obligation to complete the 

work as per agreed construction program and milestones, or from any of the 

Contractor’s other obligations and liabilities under the contract.” 

In the first sentence in GCC 51.2 the following words are inserted after the 

words ‘Intended Completion Date’: 

“including milestones” 

GCC 51.1 The liquidated damages for the whole of the Works are 0.1% of the final 

Contract Price per day. The maximum amount of liquidated damages for the 

whole of the Works is 10% of the final Contract Price. 

GCC 52.1 GCC 52.1 stands deleted.  

GCC 53 The following is inserted as a new sub-clause 53.4: 

“The Project Manager shall make advance payment in respect of materials 

intended for but not yet incorporated in the Works in accordance with 

conditions stipulated in the PCC.” 

GCC 53.1 Advance Payments shall be made in Indian Rupees only. The amount of the 

Advance Payments are: 
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Nature of Advance Amount (Rs.) Conditions to be 

fulfilled 

1. Mobilization21 10% of the Contract 

price in two equal 

instalments upon 

submission of 

Utilization certificate 

of previous installment 

On submission of un-

conditional Bank 

Guarantee of 110% of 

the amount of 

advance. (to be drawn 

before end of 20% of 

Contract period) 

   

   

(The advance payment will be paid to the Contractor no later than 15 days 

after fulfilment of the above conditions). 

Repayment of advance payment for mobilization: 

The advance shall be repaid with percentage deductions from the interim 

payments certified by the Project Manager under the Contract.  Deductions 

shall commence in the next Interim Payment Certificate following that in 

which the total of all such payments to the contractor has reached not less 

than 15 percent of the Contract Price or six months from the date of payment 

of first instalment of advance, whichever period concludes earlier, and shall 

be made at the rate of 15%percent of the amounts of all Interim Payment 

Certificates until such time as the advance has been repaid, always provided 

that the advance shall be completely repaid prior to the expiry of the original 

time for completion. 

Repayment of secured advance: 

The advance shall be repaid from each succeeding monthly payments to the 

extent materials [for which advance was previously paid pursuant to Clause 

53 of GCC and 53.1(3) of PCC.] have been incorporated into the Works. 

The amount of the Guarantee may be progressively reduced by the amounts 

repaid by the Contractor, each instalment not less than Rs. 500,000. 

GCC 54 GCC 54.1 is replaced with the following: 

“The Performance Security and an Environmental and Social (ES) 

Performance Security shall be provided to the Employer no later than the date 

specified in the Letter of Acceptance and shall be issued in the amounts 

specified in the PCC, and shall be issued by a Nationalized or Scheduled 

bank in India. The Performance Security including additional security for 

 
21 The amount of mobilization advance could be increased or decreased based on nature of the work. Also, the 

advance could be released in single or multiple instalments. 
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unbalanced bids, and the ES Performance Security, shall be valid until a date 

28 days from the date of issue of the Certificate of Completion.” 

GCC 54.1 The Performance Security amount is three percent (3%) of the Accepted 

Contract Amount plus additional security (As applicable) for unbalanced 

bids [in terms of ITB Clause 41.2], and Environmental and Social (ES) 

Performance Security amount is two percent (2%) of the Accepted Contract 

Amount [delete ES performance security if not applicable]. 

The standard forms of Performance Security and if applicable ES Security 

acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in 

Section X of the Bidding Document. 

 [Notes: The Bank Guarantees shall be unconditional (on demand) (see 

Section X, Contract Forms). The ES Performance Security will normally be 

in the amount(s) of between 1% to 3% of the Accepted Contract Amount. 

The sum of the total “demand guarantees” (a) Performance Security and ES 

Performance Security shall normally not exceed 10 % of the Accepted 

Contract Amount; and (b) Performance Security; additional Performance 

Security for bids which are seriously unbalanced, front-loaded or 

substantially below updated estimates; and ES Performance Security shall 

normally not exceed 20 % of the Accepted Contract Amount].  

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified above. 

E. Finishing the Contract 

GCC 59.1 The following is added after the words ‘issue a payment certificate’ at the 

end of GCC 59.1: 

“within 56 days of receiving the contractor’s revised account” 

GCC 60.1 The date by which operating and maintenance manuals are required is within 

28 days of issue of certificate of completion of whole or section of work, as 

the case may be. 

The date by which “as built” drawings (in scale) including a compact disc 

containing digitized drawings in 2 sets are required, is within 28 days of 

issue of certificate of completion of whole or section of the work, as the case 

may be. 

GCC 60.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 60.1 is Rs. 

15,00,000 (Rupees fifteen lakhs only).  
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GCC 61 The following sub-clauses are added after GCC 61.2 (h): 

“(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction program, 

agreed ES-MSIP [Clause 30 of GCC], and also fails to take satisfactory 

remedial action as per agreements reached in the management meetings 

[Clause 30 of GCC] for a period of 60 days. 

(k) The contractor fails to carry out the instructions of the Project 

Manager within a reasonable time determined by the Project Manager in 

accordance with GCC Clause 15.1 and 22. 

(l) The contractor (in case of Joint Venture) has modified the composition 

of the joint venture and/or the responsibility of each member of the joint 

venture from what is stated in joint venture agreement without the prior 

approval of the Employer.” 

GCC 61.2 (g) The maximum number of days is: one hundred (100) calendar days. 

GCC 61.2 (l) Hiding any information regarding changes in roles and responsibilities of JV 

members, which is not authorized by the Employer, shall also be treated as 

violation of Appendix A to General Conditions (Fraud and Corruption). 

GCC 62 The following is added after the words ‘issue of the certificate’ in the first 

sentence of GCC 62.1;  

“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law,” 

The following is added after the words ‘date of the certificate’ at the end of 

GCC 62.2: 

“less other recoveries due in terms of contract, less taxes to be deducted at 

source [TDS] as per applicable law” 

GCC 62.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20%. 
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Appendix 1 

Salient Features of Labour & Environment Protection 

Laws22 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case of 

injury, disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more or on death at the rate of 15 days wages for every completed 

year of service.  The Act is applicable to all establishments employing 10 or more 

employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The Act 

provides for monthly contribution by the employer plus workers @ 10% or 8.33%.  

The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law.  The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

 
22 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for 

checking the correctness and completeness of the list. The law as current on the date of bid 

opening will apply. 
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Officer.  The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ 20 or more contract labour. 

 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date the 

wages are to be paid, what deductions can be made from the wages of the workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments employing 

20 or more employees. Some of the State Governments have reduced this 

requirement from 20 to 10. The Act provides for payments of annual bonus subject 

to a minimum of 8.33% of the wages drawn in the relevant year. It applies to skilled 
or unskilled manual, supervisory, managerial, administrative, technical or 
clerical work for hire or reward to employees who draw a salary of Rs. 10,000/- 

per month or less. To be eligible for bonus, the employee should have worked in 

the establishment for not less than 30 working days in the relevant year.    The Act 

does not apply to certain establishments. 

   

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations, a strike or lock-out becomes 

illegal and what are the requirements for laying off or retrenching the employees 

or closing down the establishment. 

 

(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of trade 

unions of workmen and employers.  The Trade Unions registered under the Act 

have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides 

for regulation of employment of children in all other occupations and processes.  

Employment of Child Labour is prohibited in the Building and Construction 

Industry. 

 

(n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 
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becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home up to the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 
Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 

any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such as 

Canteens, First – Aid facilities, Ambulance, Housing accommodations for workers 

near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 

provisions, welfare provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 

exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that arising out of a loan, debt or advance.  

 

(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 

employment. Such injuries could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of all machinery, 

equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and disablement 

arising out of an employment injury. The Act applies to all employees in factories 

(as defined) or establishments which may be so notified by the appropriate 

Government. The Act provides for the setting up of an Employees’ State Insurance 

Fund, which is to be administered by the Employees State Insurance Corporation. 

Contributions to the Fund are paid by the employer and the employee at rates as 

prescribed by the Central Government. The Act also provides for benefits to 

dependents of insured persons in case of death as a result of an employment injury. 
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(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer’s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection and 

improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‘Environment’ includes 

water, air and land and the inter-relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-organism and property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act also 

stipulates the norms and compliance requirements of the employer and any contractor on 

behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of wildlife 

through notifying National Parks and Sanctuaries and buffer areas around these zones; and to 

protect individuals of nationally important species listed in the Annex of the Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without prior 
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permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of wholesomeness 

of water.  ‘Pollution’ means such contamination of water or such alteration of the physical, 

chemical or biological properties of water or such discharge of any sewage or trade effluent 

or of any other liquid, gaseous or solid substance into water(whether directly or indirectly) as 

may, or is likely to, create a nuisance or render such water harmful or injurious to public health 

or safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the 

life and health of animals or plants or of aquatic organisms. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates waste water, and observe the required standards of establishment 

and operation of these items of work or installations; as well as install and operate all required 

waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a cess 

on water consumed by persons carrying on certain industries and by local authorities, with a 

view to augment the resources of the Central Board and the State Boards for the prevention 

and control of water pollution under the Water (Prevention and Control of Pollution) Act, 

1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention 

and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement 

of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’, 

which means any solid, liquid or gaseous substance (including noise) present in the 

atmosphere in such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment. Contractors will need to obtain consent 

for establishment and consent for operation of any item of work or installation of equipment 

that generates air pollution such as batching plants, hot mix plants, power generators, backup 

power generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 
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to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe manufacture, 

possession, sale, use, transportation and import of explosive materials such as diesel, Oil and 

lubricants etc.; and also for regulating the use of any explosives used in blasting and/or 

demolition. All applicable provisions will need compliance by the contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, and 

will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: These 

provide for protection of general public from improper handling storage and disposal of 

hazardous waste. The rules prescribe the management requirement of hazardous wastes from 

its generation to final disposal. Contractors will need to obtain permission from the State 

Pollution Control Boards and other designated authorities for storage and handling of any 

hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, compliance 

to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for management 

of construction and demolition waste (such as building materials possible to be reused, rubble 

and debris or the like); and applies to all those waste resulting from construction, re-modelling, 

repair or demolition of any civil structure. Contractor will need to prepare a waste disposal 

plan and obtain required approval from local authorities, if waste generation is more than 20 

tons in any day or 300 tons in any month during the contract period; and ensure full compliance 

to these rules and any conditions imposed in the regulatory approval.  
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21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but not 

covering lead acid batteries and radio-active wastes) aiming to enable the recovery and/or 

reuse of useful material from e-waste, thereby reducing the hazardous wastes destined for 

disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will ensure 

compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: This 

provides for regulation of production and consumption of ozone depleting substances in the 

country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the permission 

under this Notification; and will be required to prepare and submit to the employer and 

compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of compensation 

to victim and family and check vehicular air and noise pollution. Contractors will be required 

to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and Industry/Infrastructure 

project proposals in Non-Notified areas, 2012: These provide for regulating extraction of 
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ground water for construction/industrial and drinking and domestic purposes. Contractors will 

need to obtain permission from Central/State Groundwater Boards prior to groundwater 

abstraction through digging any bore well or through any other means; and will to ensure full 

compliance to these rules and any conditions imposed in the permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian Standards 

Codes dealing with: (i) use and disposal of asbestos containing materials in construction; (ii) 

paints containing lead; (iii) permanent and temporary ventilations in workplace; (iv) safety, 

and hygiene at the workplace; (v) prevention of fire; (vi) prevention of accidents from faulty 

electrical gadgets, equipment and accessories; and all other such codes incidental to the 

Contract. 

 
 



 208 

Appendix 2 

 

Tables of Adjustment Data 

(Cl. 49 of GCC) 

 

Table 1: Coefficients governing the adjustment for changes in cost  

 

S. 

No. 

Coefficients 

Name 

Symbol Schedules (Reference Number) 

[Description of each schedule is given below] 

    

1. Fixed a 15 

2. Labour [L] b 10 

3. Steel [S] c 20 

4. Cement [C] d 20 

5. Plant & 

Equipment 

spares [E] 

e 10 

6. Diesel and 

Petroleum 

products [D] 

f 5 

7. Bitumen [B] g 5 

8. Others[O] 0 15 

    

    

 Total   100% 

 

 
Table 2: Cost Indices and Reference Prices (applicable for specific items) for adjustment in contract 

prices [as per GCC 49]. 

WPI with base 2011-12 = 100 on the Base Date 

Base Date = Deadline for submission of bids 
S. 

No. 

Cost 

Element 

Sym

bol 

Indices or Cost on 

the Base Date 

Index for adjustment Sources of Index 

[1] [2] [3] [4] [5] [6] 

1. Fixed a    

2. Labour b Lo- all India 

average Consumer 

Price Index (CPI) 

Number for 

Industrial Workers 

for Guwahati 

centre23 (Base 2001 

= 100) on the base 

date. 

Ln-CPI for the month for 

which the IPC is related 

Labour Bureau, 

Ministry of Labour 

and Employment, 

Government of India. 

 
23 The Centre to be specified should be the relevant one for which CPI is published by the Labour Bureau. 
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3. Steel c So – Whole-sale 

Price Index (WPI) 

for Steel [Steel 

Long] 

Sn-WPI for the month which 

is two months prior to the 

month to which IPC is 

related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India. 

4. Cement d Co-WPI for Grey 

Cement 

Cn-WPI for the month which 

the cement is brought to site 

or one month prior to the 

month to which IPC is 

related, whichever is less 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

5. Plant & 

Equipme

nt spares 

e Eo-WPI for 

“Construction 

machinery” 

En – WPI for the month to 

which IPC is related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

6. Diesel24 f Do-Unit Cost from 

the identified depot 

on the base date 

Dn-Unit Cost for on the first 

day of the month to which 

the IPC relates 

From the Indian Oil 

Corporation Depot at 

Guwahati 

7. Bitumen
25 

g Bo-Unit Cost from 

the identified 

refinery on the base 

date 

Bn- Cost per unit quantity on 

the first day of the month in 

which the material is brought 

to site or two months prior to 

the date to which IPC is 

related  

From Indian Oil 

Refinery at Guwahati 

8. Others h Oo- All India 

Wholesale Price 

Index (WPI) for all 

commodities  

On- All India WPI for all 

commodities for the month to 

which IPC is related 

Economic Advisor, 

Ministry of Commerce 

and Industry, 

Government of India 

IPC – Interim Payment Certificate 

 
24 The PCC specifies the identified depot for the rate of diesel for the base date and the applicable date for price 

adjustment. 
25 The PCC specifies the identified refinery for the rate of Bitumen for the base date and the applicable date price 

adjustment. 
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Appendix - 326 

Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub: ____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________ (name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract) _______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three) months till the completion of the 

work indicated above or as specifically requested by Employer/ Contractor for the period up 

to the end of defects liability period with prior intimation to the Employer and the contractor.  

The duration of each visit shall ordinarily be for one day only.  These durations are 

approximate and (Name of the employer and Name of the Contractor) may find it necessary 

to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also, the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs. 10,000 (Rupees ten thousand only) per each day of 

visit at the worksite.  The actual expenses for boarding and traveling in connection with the 

assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-

receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 

a proof in support of the actual expenditure [only for items valued above Rs. 500 each] 

incurred by him against boarding, lodging and traveling expenses after performing the visit 

on each occasion.  The Employer will make the admissible payment (both the Employer’s 

and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill.  The 

 
26 If ITB 51 makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 

to state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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Contractor’s share on this account (half the paid amount) will be recovered by the Employer 

from the Contractor’s bills against the work. 

 

In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to and from 

the place of emergency repatriation, loss or damage to personal/professional effects and 

property.  The Adjudicator is advised to effect personal insurance cover in respect of such 

risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 

maintain appropriate medical, travel, accident and third-party liability insurance.  The 

obligation under this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________ (name of the contract) between the employer and the contractor vide Clause 

No. 24 of the General Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and 

purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 

visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 

necessary with the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works 

resulting from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed    Name of Adjudicator 

 

       Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 
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Attachment:  Copy of contract document between the employer and contractor and format 

for recommendation.  
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SUMMARY OF AJUDICATOR’S 

RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its 

deliberations, and prepare recommendations in a professional and timely manner (as 

per sample format)   
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date: ____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date: _______________________ ____________________ 

 

Date: _______________________ ____________________ 

 

Date: _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security, ES performance security if applicable, and Advance Payment 

Security, when required, shall only be completed by the successful Bidder after contract award. 
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by 

the World Bank required under the Loan Agreement.] 

 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . 

. . . . . .[insert name of the contract and identification number, as given in the PCC] . . 

. . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers 

and words], as corrected and modified27 in accordance with the Instructions to Bidders is 

hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security, plus additional security for 

unbalanced bids in terms of ITB Clause 41, and ES Performance Security [Delete ES 

Performance Security if it is not required under the contract] in the form detailed in ITB 

Clause 50 for amounts28 of Rs. …….., and Rs. …….  specified therein, within 21 days of 

the receipt of this letter of acceptance, and visit this office to sign the contract, failing 

which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions 

of Contract. The securities shall be valid up to 28 days from the date of completion i.e. up 

to …………. and shall be as per the Performance Security Form and the ES Performance 

Security Form [Delete reference to the ES Performance Security Form if it is not 

required under the contract], included in Section X - Contract Forms, of the bidding 

document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator 

proposed by the Bidder]  be appointed as the Adjudicator29. 

 
27 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
28 Insert amounts for (i) Performance Security, plus additional security for unbalanced bids in terms of ITB 

Clause 41; and (ii) ES Performance Security respectively. 

 
29 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
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[or] 

 

We do not accept that _______________________[insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________[insert name 

of the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.130. 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing …………………….. 

 

We have reviewed the construction methodology submitted by you along with the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested 

to submit a revised Program including ES requirements as per Clause 30 of General 

Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 

 

 

Authorized Signature:   ........................................................................................................  

 

 

Name and Title of Signatory:   .............................................................................................  

 

 

Name of Agency:   ...............................................................................................................  

 

  

 
30 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________(name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 

and signing of the contract agreement for the construction of______________@ a Bid Price 

of Rs.___________, you are hereby instructed to proceed with the execution of the said 

works in accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . 

. . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 

. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced bill of 

quantities,  

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) the Specification 

(viii) the Drawings  

(ix) Construction Program, Methodology, Quality Assurance Program, the ES 

Management Strategies and Implementation Plans, and Code of Conduct for 

Contractor’s Personnel (ES) 

 

(x) Joint Venture Agreement [for JVs only]; and 

(xi) any other document listed in the PCC as forming part of the Contract.  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to execute 

the Works and to remedy defects therein in conformity in all respects with the provisions 

of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of India on the day, month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor31] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee32] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
31 In the case of a JV, insert the name of the Joint Venture 
32 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, plus additional performance security for unbalanced bids if any, 

and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed one year, in 

response to the Employer’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

 

 This guarantee shall be valid until ……… 33, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

  

 
33 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 



 223 

Environmental and Social (ES) Performance Security 

ES – Bank Guarantee  
[Guarantor letterhead or SWIFT identifier code] 

 

ES Performance Guarantee No.: [Insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor34] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his Environmental and/or Social (ES) obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee35] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
34 In the case of a JV, insert the name of the Joint Venture 
35 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed one year, in 

response to the Employer’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

 

 This guarantee shall be valid until ……… 36, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
36 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause 53.1 ("Advance 

Payment") of the above-mentioned Contract, ________________________________ [name and 

address of Contractor37] (hereinafter called "the Applicant") shall deposit with __________________-

______ [name of Employer] a bank guarantee to guarantee his proper and faithful performance under 

the said Clause of the Contract in an amount of _____________ [amount of guarantee38] 

_________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the Applicant, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to ____________________ [name of Employer] on his first demand without whatsoever right 

of objection on our part and without his first claim to the Applicant, in the amount not exceeding 

____________________ [amount of guarantee] __________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the Contract 

or of Works to be performed thereunder or of any of the Contract documents which may be made 

between _____________________ [name of Employer] and the Applicant, shall in any way release us 

from any liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 
37 In the case of a JV, insert the name of the Joint Venture 
38 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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 This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until _________________________ [name of Employer] receives full repayment of the 

same amount from the Applicant. Consequently any demand for payment under this guarantee must be 

received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor39] (hereinafter called “the 

Applicant”) has entered into Contract No. _________________ [reference number of the contract] 

dated ______________________ with you, for the execution of __________________ [name of 

contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the Retention Money has been certified 

for payment, payment of ___________ [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably undertake 

to pay you the sum or sums not exceeding in total an amount of _____________________ [amount in 

Rupees] (______________________) [amount in words40] upon receipt by us of your first demand in 

writing accompanied by a written statement stating that the Applicant is in breach of its obligation 

under the Contract without cavil or argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 

second half of the Retention Money referred to above must have been received by the Applicant on 

its account number _________ at ___________ [name and address of Bank]. 

 
39 In the case of a JV, insert the name of the Joint Venture 
40 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or 

if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is 

less than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a copy 

of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand for 

payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Attachment 1 

 

Amendments for Permitting Standstill Period41 

(Refer ITB Clause 44) 

 

NOT APPLICABLE 

 

In works contracts where it is proposed to permit Standstill Period [in the case of high risk or 

specialized/complex works only], the following corrections shall be incorporated in this 

document 

 

1. Instructions to Bidders & Bid Data Sheet 

 

1.1 Insert ITB 44.1 as under: 

44.1 The Contract shall be awarded not earlier than the expiry of the Standstill 

Period. The duration of the Standstill Period is specified in the BDS. Where only one 

Bid is submitted, the Standstill Period shall not apply. 

1.2 Insert ITB 45.1 as under: 

45.1 When a Standstill Period applies, it shall commence when the Employer has 

transmitted to each Bidder (that has not already been notified that it has been 

unsuccessful) the Notification of Intention to Award the Contract to the successful 

Bidder. The Notification of Intention to Award shall contain, at a minimum, the 

following information: 

(a) the name and address of the Bidder submitting the successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, 

and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the 

letter is addressed) was unsuccessful, unless the price information in (c) above 

already reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a complaint during the 

standstill period. 

1.3 Substitute ITB 47.1 as under: 

 
41 These are instructions for the Borrower and should be removed from final bid document. 
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47.1 Prior to the expiration of the Bid Validity Period and upon expiry of the 

Standstill Period, specified in BDS ITB 44.1 or any extension thereof, or upon 

satisfactorily addressing a complaint that has been filed within the Standstill Period, 

the Employer shall transmit the Letter of Acceptance to the successful Bidder. The 

Letter of Acceptance shall specify the sum that the Employer will pay the Contractor 

in consideration of the execution of the contract (hereinafter and in the Conditions of 

Contract and Contract Forms called “the Contract Price”). 

1.4 Insert ITB 48 as under: 

48. Debriefing by the Employer 

48.1 On receipt of the Employer’s Notification of Intention to Award referred to in 

ITB 45.1, an unsuccessful Bidder has three (3) Business Days to make a written 

request to the Employer for a debriefing. The Employer shall provide a debriefing to 

all unsuccessful Bidders whose request is received within this deadline. 

48.2 Where a request for debriefing is received within the deadline, the Employer 

shall provide a debriefing within five (5) Business Days, unless the Employer 

decides, for justifiable reasons, to provide the debriefing outside this timeframe. In 

that case, the standstill period shall automatically be extended until five (5) Business 

Days after such debriefing is provided.  If more than one debriefing is so delayed, the 

standstill period shall not end earlier than five (5) Business Days after the last 

debriefing takes place. In any case, irrespective of the circumstances, all debriefings 

shall be completed within 10 business days. The Employer shall promptly inform, by 

the quickest means available, all Bidders of the extended standstill period. 

48.3 Where a request for debriefing is received by the Employer later than the three 

(3)-Business Day deadline, the Employer should provide the debriefing as soon as 

practicable, and normally no later than fifteen (15) Business Days from the date of 

publication of Public Notice of Award of contract. Requests for debriefing received 

outside the three (3)-day deadline shall not lead to extension of the standstill period.   

48.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The 

debriefing will cover only the bid of particular bidder requesting the debriefing, and 

not the bids of the competitors. The Bidder shall bear its own costs of attending such 

a debriefing meeting. 

1.5 Insert ITB 52 as under: 

 52. Procurement Related Complaint 

 52.1 The procedures for making a Procurement-related Complaint are as specified 

in the BDS. 

1.6 Insert BDS ITB 44 as under: 

ITB 44  Standstill Period 

The Standstill Period is 10 Business Days [note: the minimum number of Business 

Days is ten (10)] after the date the Employer has transmitted to all Bidders that 

submitted a Bid, the Notification of its Intention to Award the Contract to the 

successful Bidder.  
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Note: Where a Bidder has previously received notification, in accordance with ITB 

34.1, that its Technical Part of Bid failed to meet the requirements of the bidding 

document, the Bidder will not receive a Notification of Intention to Award the 

Contract. 

[If this Bidding process is in response to an emergency situation recognized by the 

Bank state: “No Standstill Period applies to this Bidding process.”] 

1.7 Insert BDS ITB 52.1 as under: 

…………………………………………………………………………………………………. 

ITB 52.1 

The procedures for making a Procurement-related Complaint are detailed in the 

“Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder wishes to make a 

Procurement-related Complaint, the Bidder should submit its complaint following these 

procedures, in writing (by the quickest means available, that is either by email or fax), to: 

For the attention: [insert full name of person receiving complaints] 

Title/position: [insert title/position] 

Employer: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

In summary, a Procurement-related Complaint may challenge any of the following: 

1. the terms of the Bidding Document; 

2. the Employer’s decision to exclude a Bidder from the procurement process 

prior to the award of contract; and 

3. the Employer’s decision to award the contract. 

………………………………………………………………………………………………….. 

 

2. Contract Forms 

2.1 Insert the Form ‘Notification of Intention to Award’ as under: 

………………………………………………………………………………………………….. 
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Notification of Intention to Award 

NOT APPLICABLE 

[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid, 

unless the Bidder has previously received notice of exclusion from the process at an 

interim stage of the procurement process] 

[Send this Notification to the Bidder’s Authorized Representative named in the Bidder 

Information Form] 

For the attention of Bidder’s Authorized Representative  

Name: [insert Authorized Representative’s name] 

Address: [insert Authorized Representative’s Address] 

Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 

Email Address: [insert Authorized Representative’s email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The 

Notification must be sent to all Bidders simultaneously. This means on the same date and 

as close to the same time as possible.]   

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: [insert the name of the Employer] 

Project: [insert name of project] 

Contract title: [insert the name of the contract] 

Country: [insert country where RFB is issued] 

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant] 

RFB No: [insert RFB reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 

contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, you 

may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the contract. 

1. The successful Bidder 

Name: [insert name of successful Bidder] 

Address: [insert address of the successful Bidder] 

Contract price: [insert contract price of the successful Bid] 

2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid’s price 

was evaluated include the evaluated price as well as the Bid price as read out.] 
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Name of Bidder Bid price 
Evaluated Bid price  

(if applicable) 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

[insert name] [insert Bid price] [insert evaluated price] 

3. Reason/s why your Bid was unsuccessful 

[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: (a) a 

point by point comparison with another Bidder’s Bid or (b) information that is marked confidential by 

the Bidder in its Bid.] 

 

4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time). 

You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request 

a debriefing your written request must be made within three (3) Business Days of receipt of this 

Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 

address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the 

debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the 

debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the 

date that the debriefing is provided. If this happens, we will notify you and confirm the date that the 

extended Standstill Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise 

you in writing how the debriefing will take place and confirm the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 

provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from 

the date of publication of the Contract Award Notice. 

 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award shall be submitted by 

midnight, [insert date] (local time).  
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Provide the contract name, reference number, name of the Bidder, contact details; and 

address the Procurement-related Complaint as follows: 

Attention: [insert full name of person, if applicable] 

Title/position: [insert title/position] 

Agency: [insert name of Employer] 

Email address: [insert email address] 

Fax number: [insert fax number] delete if not used 

At this point in the procurement process, you may submit a Procurement-related Complaint challenging 

the decision to award the contract. You do not need to have requested, or received, a debriefing before 

making this complaint. Your complaint must be submitted within the Standstill Period and received by us 

before the Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers (Procurement 

Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005

] (Annex III). You should read these provisions before preparing and submitting your complaint. In 

addition, the World Bank’s Guidance “How to make a Procurement-related Complaint” 

[http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-

framework#framework] provides a useful explanation of the process, as well as a sample letter of 

complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in this 

bidding process, and is the recipient of a Notification of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the Procurement 

Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of 

Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

 

If you have any questions regarding this Notification, please do not hesitate to contact us. 

On behalf of the Employer: 

Signature:   ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework
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Telephone: ______________________________________________ 

Email: ______________________________________________ 

………………………………………………………………………………………………….. 

 

2.2 Substitute the first note in Italics in the Form ‘Notification of Award’ as under: 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 

ITB Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only upon expiry of the Standstill Period, specified in BDS ITB 44.1 or any 

extension thereof, or upon satisfactorily addressing a complaint that has been filed within the 

Standstill Period, subject to any review by the World Bank required under the Loan 

Agreement.] 


